


TRADE CONTRACT RECAP 
 
This report includes the following Trade Contracts: 
 
TC-23 (Electrical) construction work is now in progress. 
 
TC-22 (HVAC) construction work has not started. 
 
TC-21 (General Trades) construction work is now in progress. 
 
TC-20 (General) construction work is now in progress. 
 
TC-19 (General) construction work is now complete and closeout is in progress. 
 
TC-18 (General) construction work is now complete and closeout is in progress. 
 
TC-17 (Site Electric) construction work is now complete and closeout is in progress. 
 
TC-16 (Site Utilities & Underground) construction work is now in progress. 
 
TC-15 (Flatwork) construction work is now complete and closeout is in progress. 
 
TC-14 (Support Deck Forming) construction work is now complete and closeout is in 
progress. 
 
TC-13 (Hoisting) construction work is now complete and closeout is in progress. 
 
TC-12 (Resteel-Labor) construction work is now complete and closeout is in progress. 
 
TC-11 (Resteel-Material) construction work is now complete and closeout is in progress. 
 
TC-10 (Auger Cast Piles – Freedom Way West) construction work is now complete and 
closeout is in progress.  
 
TC-09 (General Trades) construction work is now complete and closeout is in progress. 
 
TC-07 (Auger Cast Piles – Lots 26, 16 & 20)) work is now complete and closeout is in 
progress. 
 
TC-05 (Auger Cast Piles – Freedom Way East) work is now finished and closeout is 
complete. 
 
TC-02 (Demolition) work is now complete and closeout is complete. 
 
TC-01 (General Trades) work is now complete and closeout is complete. 
 



QUALITY MANAGEMENT AND ASSURANCE PLAN 
 
 
The QM/QA plan now incorporates four professional firms to do special inspections and 
testing associated with the construction of Lots 26, 16 and 20 Intermodal Facility 
concrete structures. Thelen Associates Inc., H.C. Nutting, Stantec, and ATC are the 
professional firms providing support to execute the Project QM/QA Plan. The City and 
the County provide personnel for inspections and material verification per ODOT 
requirements. 
 
The QM/QA plan covers areas such as inspection and testing of shallow foundations, 
controlled structural fill, mix design, material certification, reinforcement and 
installation, formwork geometry, concrete placement, evaluation of concrete strength, 
grouting operations and evaluation of masonry strength. 
 
The Quality Management and Assurance Plan continue to be used for the Bid Packages 
#3, #4 #5, #6, #7and #8. 
 
All Non-Conforming Work gets addressed with the Trade Contractor in a timely manner.   
. 
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PROGRESS PHOTOS 
 
Project photos are attached which depict the Auger Cast Pile testing and production. 
 
Photo 1  BP#6 – Picture of steel on 500 level of Block 16. 
 
Photo 2                                     BP#6 – Monarch pouring a 500 level slab.              
 
Photo 3                                     BP#6 – Resteel being tied on Podium level on south side 

of Freedom Way East. 
 
Photo 4                                     BP#6 – Walnut St. Utility Vault poured.   

  
Photo 5 BP#6 – Blankets laid on concrete slabs as part of                  

Monarchs cold weather procedures.     
Photo 6  BP#8 – Placement of lights on the 489 level.. 
 
Aerial Photo The Banks Project Site / Freedom Way West 
(Dated 12/23/09) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

42 December 2009



 
Photo 1 

BP#6 – Picture of steel on 500 level of Block 16. 
 

 
Photo 2 

BP#6 – Monarch pouring a 500 level slab. 
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Photo 3 

BP#6 – Resteel being tied on Podium level on south side of Freedom Way East. 

 
Photo 4 

BP#6 – Walnut St. Utility Vault poured. 
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Photo 5 

BP#6 – Blankets laid on concrete slabs as part of Monarchs cold weather procedures. 

 

Photo 6 
BP#8 – Placement of lights on the 489 level. 
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Aerial Photo 
(12-23-09) 
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     Freedom Way West 
            (12-23-09) 
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APPENDIX A 

PROJECT SCOPE DESCRIPTION 

The Central Riverfront Intermodal Transit Facility, and the Freedom Way structural bridge 
deck, utility infrastructure and traffic control (i.e., the “Project”) is the design and construction 
of multiple structured public parking facilities and related public infrastructure improvements 
including, but not limited to, site development, streets and sidewalks, public utility distribution, 
structural elements, mechanical, electrical and plumbing systems, interior and exterior building and 
parking systems and fixtures, fire and security systems, interior and exterior pedestrian and vehicular 
traffic control and access systems, landscaping and related improvements.  The overall Project will 
be planned, designed and constructed in multiple phases or parts over a period of several years.  This 
Project is executed through the efforts of Hamilton County, the City of Cincinnati, and the 
Development Manager, Carter Dawson.  Hamilton County has retained THP Limited, Inc. for 
Central Riverfront Intermodal facility design services.  The City of Cincinnati has retained Burgess 
& Niple for Freedom Way structural bridge deck, utility infrastructure and traffic control design 
services.  In addition, Hamilton County has retained Messer Construction for construction 
management services. 

Phase 1 of the Project includes the Central Riverfront Intermodal facility between Second Street 
(to the North), Mehring Way (to the South), Walnut Street (to the West) and Main Street (to the 
East). 
 

Central Riverfront Intermodal Transit Facility– Phase 1 
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Phase 1 of the Project also includes Freedom Way West (between Elm Street and Vine Street) and 
Freedom Way East (between Walnut Street and Main Street).   

 

 
 

 
 
The Phase 1 Work Scope is organized into the following Bid Packages to facilitate the logical 
sequencing of design and construction in a “fast-tracked” manner: 
 

 Bid Package (BP) No. 1 - Site Demolition  CLOSED 
• Trade Contract (TC)-01 General Trades (site and field office set-up)  
• TC-02 Demolition (demolition of abandoned stadium foundations and backfill to achieve a free-draining 

site) 
• TC-03 Site Surveying - Withdrawn / Not Required 
 
Bid Package No. 2 - Partial Pile Package  CLOSED 
• TC-04 General Trades (Selective demolition) - Not Required (work re-allocated to BP No. 4) 
• TC-05 Auger Cast Piles for Freedom Way East 
 
Bid Package No. 3 - Piles and Soil Retention  CLOSE OUT 
• TC-06 General Trades (Selective demolition) - Not Required (work re-allocated to BP No. 4) 
• TC-07 Auger Cast Piles for Blocks 26, 16, & 20 
• TC-08 Soil Retention (permanent retaining wall along Walnut Street and temporary retaining wall along 

Main Street) - Not Required (work re-allocated to BP No. 4) 
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Bid Package No. 4 - Foundations, Underground Utilities, and Freedom Way  UNDER CONSTRUCTION 
• TC-09 General Trades (Permanent and Temporary retaining walls on Walnut & Main, Selective Demo 

for Tie-ins, Site fencing, Site Maintenance, Installation of Pile Caps for Block 26, Structure supporting 
Freedom Way East and West), Intermodal facility Equipment (– previously TC-18) 

• TC-10 Auger Cast Piles (ACP for Freedom Way West) 
• TC-11 Resteel-Material (fabricate and deliver reinforcing steel for pile caps, Freedom Way East & West 

structures) 
• TC-12 Resteel-Labor (install the reinforcing steel from TC-11) 
• TC-13 Hoisting (Tower crane for Block 26) 
• TC-14 Support Deck Forming (Forming, wrecking, & reshoring of the 500 ft. level under Freedom Way 

East) 
• TC-15 Flatwork Package (Pump, Place, Finish of 500 ft. level under Freedom Way East) 
• TC-16 Site Utilities & Underground Plumbing (Underground storm and sanitary for Blocks 26 & 16, 

miscellaneous site utility relocations) 
• TC-17 Site Electric (Temporary electric for the tower crane) 
 
Bid Package No. 5 - Block 26 Intermodal facility Structure (ODOT)  CLOSE OUT 
• TC-18 General Contractor (concrete columns/walls  from pile caps to 500 ft., slab on grade, structural 

deck at 500 ft. level, columns/walls from 500 ft. to underside of podium, includes reinforcing steel, deck 
form, flatwork) 

 
Bid Package No. 6 - Block 16 & 20 Concrete Structure, Slab-on-Grade (ODOT)UNDER CONSTRUCTION 
• TC-20 General Contractor (concrete columns/walls  from pile caps to 500 ft., slab on grade, structural 

deck at 500 ft. level, columns/walls from 500 ft. to underside of podium, includes reinforcing steel, deck 
form, flatwork, masonry, metal fabrications, expansion joint seals, waterproofing, painting, striping, 
elevators, plumbing, utility vault (permanent electric for Phase 1), Phase1A gas main,lines, fire 
protection systems for Lots 26, 16, and 20) 

 
Bid Package No. 7 - Freedom Way East & West Streetgrid (ODOT)  UNDER CONSTRUCTION 
• TC-19 General Contractor (concrete structural deck, reinforcing steel, waterproofing, road overlay, 

sidewalks, tree pits, electric duct bank) 
 
Bid Package No. 8 - Block 26, 16 & 20 Architectural & MEP  UNDER CONSTRUCTION  
• TC-21  General Contractor (traffic equipment, doors/door hardware, door frames, store fronts, curtain 

walls, stairs and enclosures, handrails, ornamental metals, duct bank for Mehring Way & Ted Berry Way 
utility infrastructure, Main St. remediation, temporary headhouses, painting, firestopping, paving and 
striping, cashier booths, fire protection systems, parking, access and revenue control systems)  

• TC-22 Mechanical HVAC  
• TC-23 Electrical (electric and lighting) 

 
Bid Package No. 9 – Mehring Way and Freedom Way Central (ODOT)  IN DEVELOPMENT 
• Trade contracts to be developed  Mehring Way realignment, bike trail, Elm/Ted Berry Way intersection, 

Ted Berry Way/Roebling Approach reconfiguration, Ted Berry Way West removal, Mehring Way/Ted 
Berry Way utilities, Elm St. sidewalk remediation, surface parking restoration. 

 
Bid Package No. 10 – Headhouse & Signage  IN DEVELOPMENT 
• Trade contracts to be developed  Garage vehicular directional signage.  Pedestrian wayfinding signage, 

elevator signage, emergency exit signage, tree grates, tree pit dirt, other items in development. 
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Bid Package No. 11 – Freedom Way Central  IN DEVELOPMENT 
• Scope and trade contracts to be developed  Phase 2 garage structure, HVAC, electrical and lighting, 

Freedom Way Central, Race St. sidewalks, Freedom Way East and West headhouses, 2nd St. pavers and 
remediation 

 
Bid Package No. 12 – Final Street Grid Improvements  IN DEVELOPMENT 
• Scope and trade contracts to be developed.  Race St. terminus, Roebling pedestrian access connection to 

Ted Berry Way, existing Mehring Way removal and remediation.   
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APPENDIX B 

STAKEHOLDERS 

Coordination on the Cincinnati Riverfront park project, the Mehring Way Relocation project, and 
coordination with utilities including  

CITY OF CINCINNATI RIVERFRONT PARK 

• Cincinnati Riverfront Park (CRP) Phase IA – Walnut Street Fountains and Stairway (Lot 21) 
Auger Cast Piles contract work executed and building permit issued. Foundation test piles 
installation began in February.   

• U.S. Army Corps. of Engineers authorized Sasaki to perform design and bid documents for CRP 
Phase IB – Walnut Event Lawn (Lot 20B Landscape Improvements).   

• The Park Board shared that Lot 20B and 21 are projected to be advertised in June 2009. 

• A list of Sasaki/THP/B&N coordination issues continues to be coordinated with the IDMA 
Team, including the design parameters of the Mehring Way wall, expansion joint coordination, 
and the intermodal facility entrance/exit layout. 

• The C-D access easement from City Parks to facilitate public access to the south side of the 
Block 16 Private Development on Lot 16B is being incorporated into the property Declaration. 

• The Park Board is represented at the bi-weekly OACM and Project Design meetings. 

MEHRING WAY RELOCATION 

• Mehring Way design drawing work continues. 

• Mehring Way design coordination continues with the intermodal facility south wall and with the 
CRP interface. 

• The City of Cincinnati is represented at the bi-weekly OACM and Project Design meetings. 

UTILITY COORDINATION 

Utility Coordination meetings are scheduled for every other week on an as needed basis.  Key Issues 
include: 

Cincinnati Water Works 
• Cincinnati Water Works and the Developer have coordinated the concept of an “in the 

ground” option running in the southern sidewalk of the Transit Center.  The public waterline 
will run vertically in the transit center north of the “property line” and penetrate the north wall 
of the intermodal facility into the ceiling plenum of the P1 level.  The Developer of Block 26 
will take the waterline from this valved location to the meter rooms.  Block 16 will be 
serviced from existing in-ground water mains at Walnut and Main Streets.  The development 
must be served by public fire hydrants, locations designated by the Cincinnati Fire 
Department. 

 
 Lot 1 and Lot 2 of Banks future development have water provided by a similar CWW 

installation of a water main in the transit center coming from the west.    
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Water mains will be installed along the realigned Mehring Way with lines connecting Mehring 
Way to Walnut and Vine Streets. 

Electric Power 
• Duke Energy and the Developer have coordinated the concept of the overbuild development 

locating their transformers and switch boxes internal to the project along the private service 
drive.  The intermodal facility transformer will be located in a sidewalk vault at east side of 
Lot 17.   
Primary feeds through the public duct bank will be concrete encased, continuing up to the 
individual transformers.  A structure is planned in the middle of the E-W direction of Freedom 
Way on the south side with conduit running west to existing manhole at Freedom Way and 
Walnut Street.  Six 6-inch conduits will run north and south to serve Blocks 26 and 16.  A 
room will be created in the P1 level of the intermodal facility to serve as “manhole” for the 
Freedom Way structure. 

Storm & Sanitary 
• The Developer is responsible for the cost of the sanitary and storm lines down to connect 

above the P2 Level slab-on-grade.  Sanitary and storm from this clean-out connection just 
above 489 to the new and/or existing mains would be by the public parties.  Maintenance of 
these distribution lines, under the slab, will be maintained by the Developer. 

 
Data/Telecom 
• A Data/Telecom conduit duct bank is shown in the right-of-way for these lines.  The 

Developer does not need rooms in the Intermodal Facility, but instead will locate the 
Data/Telecom rooms in the Phase 1A and Phase 1B-Office development. 

 
Gas 
• Natural gas shall be suspended under Freedom Way.  The gas main serving Lot 26 will 

terminate at the meter room on the north side of the parking deck ramp at the P1 Level.  The 
gas main for Block 16 will terminate in the designated meter rooms.   Gas mains will be 
installed along the realigned Mehring Way with line connecting Mehring Way to Walnut and 
Vine Streets. 

 

PERMITTING COORDINATION 

Permitting Coordination meetings are scheduled for every other week on an as needed basis.  Key 
Issues include: 

• The City of Cincinnati facilitates bi-weekly Code Task Force meetings to continue to address 
various aspects of Building Code coordination related to the mixed-use occupancy nature of The 
Banks project, particularly in regards to how the public intermodal facility permitting and code 
issues need to be coordinated with the overbuild, and the overall permitting and code issues 
affect the below podium work. 

• The code coordination meetings are also used as an opportunity to address the public utility 
companies code issues related to providing utilities to the project. 

• Building Permit Status: 
 
- There are no outstanding Building Permit issues to report at the close of December 2009. 
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APPENDIX C 
GLOSSARY OF ACRONYMS 

B&N  Burgess & Niple 

BIM  Building Information Modeling 

BP   Bid Package 

C-D  Carter-Dawson  

CM  Construction Manager   

DBE  Disadvantaged Business Enterprise 

DOTE  Department of Transportation Engineering (City of Cincinnati) 

ED   Economic Development (City of Cincinnati Committee) 

EMS  Ellington Management Services   

EPA  Environmental Protection Agency 

ERC  Employee Readiness Committee (City of Cincinnati & Hamilton County) 

FWE  Freedom Way East 

FWW  Freedom Way West  

GCWW  Greater Cincinnati Water Works 

IDMA  Infrastructure Development Management Agreement 

JBSC  Joint Banks Steering Committee 

MEP  Mechanical, Electrical, Plumbing 

MBE  Minority Business Enterprise 

MOT  Maintenance of Traffic 

MSD  Metropolitan Sewer District 

OACM  Owner, Architect, Construction Manager  

ODOT  Ohio Department of Transportation 

P&R  Pricing & Review 

PPA  Public Partnership Agreement 

PS&E  Plans,  Specifications, & Estimate 

SBE  Small Business Enterprise 

TC   Trade Contract 

THP  THP Limited, Inc. 

TBMS  The Banks Master Schedule 

MSP  McGill Smith Punshon, Inc. 

UDRB  Urban Design Review Board 

USACE  U.S. Army Corps of Engineers 

WBE  Women Business Enterprise 
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