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Economic Inclusion 
Tracking Report

As of September 25, 2009

Attachment A
Reporting Date: November 4, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

HGC 
Construction 
Company

$50,900 100.0 $50,900 100.0 $41,206 100.0 $41,206 100.0

Total $50,900 100.0 $50,900 100.0 $41,206 100.0 $41,206 100.0 $0 0.0 $0 0.0

Evans $534,600 82.5 $520,289 82.1

Armrel Byrnes $92,000 14.2 $92,000 14.2 $92,000 14.5 $92,000 14.5 $92,000 14.5

Testech, Inc. $21,400 3.3 $21,400 3.3 $21,400 3.4 $21,400 3.4 $21,400 3.4

Total $648,000 100.0 $113,400 17.5 $633,689 100.0 $113,400 17.9 $21,400 3.4 $92,000 14.5

Richard 
Goettle Inc

$380,142 75.3 $330,185 72.3

Hilltop Concrete $114,858 22.7 $114,858 25.1

Addison 
Trucking

$10,000 2.0 $10,000 2.0 $10,000 2.2 $10,000 2.2 $10,000 2.2

Extreme 
Reinforcing, Inc

$0 0.0 $1,651 0.4 $1,651 0.4

Total $505,000 100.0 $10,000 2.0 $456,694 100.0 $11,651 2.6 $0 0.0 $10,000 2.2

Richard 
Goettle Inc

$2,150,000 51.2 $2,112,352 51.0

Harrison 
Concrete

$1,100,000 26.2 $1,100,000 26.2 $1,078,000 26.0 $1,078,000 26.0

Testech, Inc. $150,000 3.6 $150,000 3.6 $150,000 3.6 $150,000 3.6 $150,000 3.6

Extreme 
Reinforcing, Inc

$680,000 16.2 $680,000 16.2 $670,000 16.2 $670,000 16.2

Addison 
Trucking

$110,000 2.6 $110,000 2.6 $110,000 2.7 $110,000 2.7 $110,000 2.7

Ashcraft Sand & 
Gravel

$10,000 0.2 $10,000 0.2 $22,785 0.5 $22,785 0.5

Total $4,200,000 100.0 $2,050,000 48.8 $4,143,137 100.0 $2,030,785 49.0 $150,000 3.6 $110,000 2.7

Auger Cast 
Piles
TC-07

Actual

Contract

General 
Trades
TC-01

Auger Cast 
Piles
TC-05

Commitment

Demolition    
TC-02

Report Prepared by Ellington Management Services, Inc
 



 
 

Economic Inclusion 
Tracking Report

As of September 25, 2009

Attachment A
Reporting Date: November 4, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Baker 
Construction

$716,913 30.5 $1,701,063 69.8

Sauerwein 
Welding, Inc

$8,891 0.4 $8,891 0.4 $8,891 0.4 $8,891 0.4

RJ Beischel $378,553 16.1 $378,553 16.1 $361,400 14.8 $361,400 14.8
Northside 
Supply & 
Services

$360,000 15.3 $360,000 15.3 $364,787 15.0 $364,787 15.0 $364,787 15.0

National Fence 
Company

$11,083 0.5 $0 0.0

Maxim Crane 
Works

$21,560 0.9 $0 0.0

Richard Goettle 
Inc

$850,000 36.2 $0 0.0

Total $2,347,000 100.0 $747,444 31.8 $2,436,142 100.0 $735,078 30.2 $364,787 15.0 $0 0.0

Richard 
Goettle Inc

$503,000 87.0 $428,000 85.1

Testech, Inc. $15,000 2.6 $15,000 2.6 $15,000 3.0 $15,000 3.0 $15,000 3.0
Addison 
Trucking

$10,000 1.7 $10,000 1.7 $10,000 2.0 $10,000 2.0 $10,000 2.0

Extreme 
Reinforcing, Inc

$50,000 8.7 $50,000 8.7 $50,000 9.9 $50,000 9.9

Total $578,000 100.0 $75,000 13.0 $503,000 100.0 $75,000 14.9 $15,000 3.0 $10,000 2.0

Gerdau 
Ameristeel

$523,910 100.0 $524,615 100.0

Total $523,910 100.0 $0 0.0 $524,615 100.0 $0 0.0 $0 0.0 $0 0.0

J&B Steel $170,000 100.0 $170,000 100.0 $188,648 100.0 $188,648 100.0 $188,648 100.0

Total $170,000 100.0 $170,000 100.0 $188,648 100.0 $188,648 100.0 $0 0.0 $188,648 100.0

Commitment Actual

Contract

Place/  
Finish 
Concrete
TC-09

Auger Cast 
Piles
TC-10

Rebar            
TC-12

Resteel 
Material
TC-11

Report Prepared by Ellington Management Services, Inc
 



 
 

Economic Inclusion 
Tracking Report

As of September 25, 2009

Attachment A
Reporting Date: November 4, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Maxim Crane 
Works

$383,000 84.2 $323,441 79.3

Rod Techs $72,000 15.8 $72,000 15.8 $84,656 20.7 $84,656 20.7 $84,656 20.7

Total $455,000 100.0 $72,000 15.8 $408,098 100.0 $84,656 20.7 $84,656 20.7 $0 0.0

Gateway 
Concrete 
Forming 
Services, Inc

$207,800 75.6 $207,800 75.6

Rod Techs $67,200 24.4 $67,200 24.4 $67,200 24.4 $67,200 24.4 $67,200 24.4

Total $275,000 100.0 $67,200 24.4 $275,000 100.0 $67,200 24.4 $67,200 24.4 $0 0.0

Jostin 
Concrete 
ConstructionI
nc.

$202,500 96.7 $202,500 96.7 $206,620 98.6 $206,620 98.6 $206,620 98.6

Brewster 
Pumping, LLC

$7,000 3.3 $7,000 3.3 $2,880 1.4 $2,880 1.4 $2,880 1.4 $2,880 1.4

Total $209,500 100.0 $209,500 100.0 $209,500 100.0 $209,500 100.0 $209,500 100.0 $2,880 1.4

Nelson Stark 
Construction 
Co.

$799,600 80.0 $898,428 81.8

B&C Nationwide $100,000 10.0 $100,000 10.0 $100,000 9.1 $100,000 9.1 $100,000 9.1

R. Kelly, Inc. $100,000 10.0 $100,000 10.0 $100,000 9.1 $100,000 9.1 $100,000 9.1

Total $999,600 100.0 $200,000 20.0 $1,098,428 100.0 $200,000 18.2 $200,000 18.2 $0 0.0

Ginter $104,820 85.1 $104,820 85.1 $170,179 89.9 $170,179 89.9

Bluegrass 
Excavation & 
Construction

$18,380 14.9 $19,180 10.1

Total $123,200 100.0 $104,820 85.1 $189,359 100.0 $170,179 89.9 $0 0.0 $0 0.0

Contract

Crane 
Rental
TC-13

Commitment Actual

Electric
TC-17

Pump, 
Place, Finish
TC-15

Undergroun
d Plumbing 
and Site 
Utilities
TC-16

Support 
Deck 
Forming
TC-14

Report Prepared by Ellington Management Services, Inc
 



 
 

Economic Inclusion 
Tracking Report

As of September 25, 2009

Attachment A
Reporting Date: November 4, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Monarch 
Construction 
Company

$1,028,327 36.9 $434,000 100.0

Signature 
Control 
Systems, LLC

$822,437 29.5 $0 0.0

Nelson Stark 
Construction 

$72,000 2.6 $0 0.0

McCool Plaster 
and Drywall, 

$113,200 4.1 $113,200 4.1 $0 0.0

Perry Interiors $44,680 1.6 $44,680 1.6 $0 0.0
Project Skills, $0 0.0 $0 0.0
Speedy 
Maintenance 
Service, LLC

$42,250 1.5 $42,250 1.5 $0 0.0

Rod Techs $504,456 18.1 $504,456 18.1 $0 0.0
RiverCity Glass, 
Inc

$80,000 2.9 $80,000 2.9 $0 0.0

C. A. Threatts & 
Sons, Inc.

$79,650 2.9 $79,650 2.9 $0 0.0

Total $2,787,000 100.0 $864,236 31.0 $434,000 100.0 $0 0.0 $0 0.0 $0 0.0

Commitment

Archit., 
HVAC and 
Electrical       
TC-21

Actual

Contract

Report Prepared by Ellington Management Services, Inc
 



 
 

Economic Inclusion 
Tracking Report

As of September 25, 2009

Attachment A
Reporting Date: November 4, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

DeBra 
Kuempel

$1,066,000 64.0 $25,360 100.0

FD Lawrence 
Electric Co., The

$0 0.0 $0 0.0

Graybar $0 0.0 $0 0.0
M-Pact $600,000 36.0 $600,000 36.0 $0 0.0
Wesco $0 0.0 $0 0.0
Buckeye Power 
Sales

$0 0.0 $0 0.0

Old Castle $0 0.0 $0 0.0
Beckers $0 0.0 $0 0.0
Wiseway $0 0.0 $0 0.0
Richards $0 0.0 $0 0.0
Simplex $0 0.0 $0 0.0
Cummins $0 0.0 $0 0.0

Total $1,666,000 100.0 $600,000 36.0 $25,360 100.0 $0 0.0 $0 0.0 $0 0.0

Grand Total $15,538,110 100.0 $5,334,500 34.3 $11,566,876 100.0 $3,927,304 34.0 $1,112,543 9.6 $413,528 3.6

Commitment Actual

Contract

Archit., 
HVAC and 
Electrical
TC-23

Report Prepared by Ellington Management Services, Inc
 



 
 * Firms may appear in multiple columns Economic Inclusion 

Tracking Report
DBE

As of September 25, 2009

Attachment B

Report Date: November 4,2009 

Vendor 
Information

Vendor Name Total $ Total % DBE $ DBE % Total $ Total % DBE $ DBE % MBE $ MBE % WBE $ WBE %

Lithko 
Contracting, Inc

$5,107,146 89.2 $5,097,215 89.3

Ramcrete, Inc $0 0.0 $0 0.0
Ginter $0 0.0 $0 0.0
Spurlino $0 0.0 $0 0.0
Rod Techs $618,354 10.8 $618,354 10.8 $610,728 10.7 $610,728 10.7 $610,728 10.7
Ceco Concrete 
Constuction

$0 0.0 $0 0.0

Gerdau Ameristeel $0 0.0 $0 0.0

Nelson Stark 
Construction Co.

$0 0.0 $0 0.0

Total $5,725,500 100.0 $618,354 10.8 $5,707,943 100.0 $610,728 10.7 $610,728 10.7 $0 0.0

Baker 
Construction

$4,548,019 89.3 $3,668,336 84.5

CMC $0 0.0 $0 0.0
Gerdau Ameristeel $0 0.0 $0 0.0

Nelson Stark 
Construction Co.

$0 0.0 $0 0.0

Hilltop Concrete $0 0.0 $0 0.0
Delta $0 0.0 $0 0.0
Tit $0 0 0 $0 0 0

Commitment Actual

Contract

Lot 26 
Garage 
Structure
TC-18 
(ODOT)
BP #5

Hamilton 
County 
Street Grid
TC-19 
(ODOT)
BP#7

Titan $0 0.0 $0 0.0
Ceco Concrete 
Constuction

$0 0.0 $0 0.0

Maxim Crane 
Works

$0 0.0 $0 0.0

Spurlino $0 0.0 $0 0.0
Moraine Materials $0 0.0 $0 0.0
Gateway Concrete 
Forming Services, 
Inc

$0 0.0 $0 0.0

Rod Techs $544,316 10.7 $544,316 10.7 $673,823 15.5 $673,823 15.5 $673,823 15.5

Total $5,092,335 100.0 $544,316 10.7 $4,342,159 100.0 $673,823 15.5 $673,823 15.5 $0 0.0

Grand Total $10,817,835 100.0 $1,162,670 10.7 $10,050,102 100.0 $1,284,551 12.8 $1,284,551 12.8 $0 0.0



 
* Firms may appear in multiple columns Economic Inclusion 

Tracking Report
DBE

As of September 25, 2009

Attachment B

Report Date: November 4,2009 

Vendor 
Information

Vendor Name Total $ Total % DBE $ DBE % Total $ Total % DBE $ DBE % MBE $ MBE % WBE $ WBE %

Monarch 
Construction 
Company

$5,796,976 54.1 $1,369,003 90.7

RAM Construction $185,500 1.7 $0 0.0

Nelson Stark 
Construction Co.

$689,200 6.4 $0 0.0

Ollier Masonry, Inc $278,000 2.6 $0 0.0

Dalmatian Fire $841,000 7.8 $0 0.0

Rod Techs $536,229 5.0 $536,229 5.0 $141,124 9.3 $141,124 9.3 $141,124 9.3
Perry Interiors $310,000 2.9 $310,000 2.9 $0 0.0

Vertical Systems 
Elevator Company

$301,000 2.8 $0 0.0

Gateway Concrete 
Forming Services, 
Inc

$1,476,000 13.8 $0 0.0

Glenwood Electric, 
Inc

$34,000 0.3 $0 0.0

CHC Manufacturing 
Inc,

$137,400 1.3 $0 0.0

Commitment Actual

Contract

General 
Trades
TC-20 
(ODOT)
BP#6

 
2

Maxim Crane 
Works

$131,695 1.2 $0 0.0

Total $10,717,000 100.0 $846,229 7.9 $1,510,127 100.0 $141,124 9.3 $141,124 9.3 $0 0.0

Grand Total $10,717,000 100.0 $846,229 7.9 $1,510,127 100.0 $141,124 9.3 $141,124 9.3 $0 0.0

2



 
*Firms may appear in multiple columns Economic Inclusion

Tracking Report
Professional Service

As of September 25, 2009

Attachment C
Report Date: November 4, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Messer 
Construction 
Company

$2,722,887 87.7 $2,893,827 91.1

Ace Products $0 0.0 $4,688 0.1 $4,688 0.1 $4,688 0.1
Rumpke $0 0.0 $626 0.0
Thelen & 
Associates

$164,969 5.3 $77,693 2.4

MBJ Consultants $206,383 6.7 $206,383 6.7 $163,820 5.2 $163,820 5.2 $163,820 5.2
New Concepts 
Janitorial

$2,240 0.1 $2,240 0.1 $4,416 0.1 $4,416 0.1 $4,416 0.1

Whitton Trucking $0 0.0 $3,415 0.1 $3,415 0.1
Testech, Inc. $7,000 0.2 $7,000 0.2 $26,948 0.8 $26,948 0.8 $26,948 0.8

Total $3,103,479 100.0 $215,623 6.9 $3,175,433 100.0 $203,287 6.4 $199,872 6.3 $0 0.0

THP Limited $1,869,653 91.1 $2,010,579 92.8
Heapy Engineering $0 0.0 $0 0.0

Kolar Design $0 0.0 $0 0.0
GBBN Architects $0 0.0 $0 0.0
Arcodect Code 
Consulting

$0 0.0 $23,775 1.1 $23,775 1.1

DNK Architects $145,000 7.1 $145,000 7.1 $132,612 6.1 $132,612 6.1
Valu-Tech 
Engineering

$38,000 1.9 $38,000 1.9 $0 0.0

Total $2,052,653 100.0 $183,000 8.9 $2,166,966 100.0 $156,387 7.2 $0 0.0 $0 0.0

HC Nutting $26,443 100.0 $150,165 100.0

Total $26,443 100.0 $0 0.0 $150,165 100.0 $0 0.0 $0 0.0 $0 0.0

Stantec $0 #VALUE! $8,892 100.0

Total $0 0.0 $0 0.0 $8,892 100.0 $0 0.0 $0 0.0 $0 0.0

Burgess & Niple 
Inc

$450,460 86.4 $488,736 83.4

Barr & Prevost $70,740 13.6 $70,740 13.6 $97,529 16.6 $97,529 16.6
Total $521,200 100.0 $70,740 13.6 $586,265 100.0 $97,529 16.6 $0 0.0 $0 0.0

Commitment Actual

Contract

Construction 
Manager

Architects 
(city)

Architect 
Consultant 
(county)

Consultant 
(county)

Inspection 
Services 
(county)






 
*Firms may appear in multiple columns Economic Inclusion

Tracking Report
Professional Service

As of September 25, 2009

Attachment C
Report Date: November 4, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Ellington 
Management 
Services Inc.

$391,700 100.0 $391,700 100.0 $333,573 100.0 $333,573 100.0 $333,573 100.0

Total $391,700 100.0 $391,700 100.0 $333,573 100.0 $333,573 100.0 $333,573 100.0 $0 0.0

Thelen & 
Associates

$16,161 100.0 $16,161 100.0

Total $16,161 100.0 $0 0.0 $16,161 100.0 $0 0.0 $0 0.0 $0 0.0

HNTB Ohio $14,837 100.0 $15,639 100.0

Total $14,837 100.0 $0 0.0 $15,639 100.0 $0 0.0 $0 0.0 $0 0.0

ATC Associates $0 #VALUE! $24,347 100.0

Total $0 0.0 $0 0.0 $24,347 100.0 $0 0.0 $0 0.0 $0 0.0

TEC Engineering 
Mehring Way

$0 #VALUE! $21,295 100.0

Total $0 0.0 $0 0.0 $21,295 100.0 $0 0.0 $0 0.0 $0 0.0

HC Nutting $0 #VALUE! $42,831 100.0

Total $0 0.0 $0 0.0 $42,831 100.0 $0 0.0 $0 0.0 $0 0.0

Grand Total $6,126,473 100.0 $861,063 14.1 $6,541,567 100.0 $790,776 12.1 $533,445 8.2 $0 0.0

Inclusion 
Consultant

Consultant
(city) 

Consultant

Engineering 
Consultants 
(city)

Commitment Actual

Contract

Testing    (city)

Testing
(city)






Attachment D

Job Category

Trade Employees

Total Total Total

The Banks – Phase 1 – Public Infrastructure Development Parking Garage and Street Grid
Monthly Workforce Tracking Form

Contractor Name: 

 All Contractors 
PA # 17

Reporting Dates:   From     September 1, 2008              To        September 25,  2009   

Contact Person: Gene Ellington

Form WF-01

(Hours)

Telephone Number: (513) 554-4012

The Banks Workforce

(Hours)

Total

Total 

Employee Hours
(Hours)

African American Asian American Hispanic American
(Hours)

Total Minority Native American
(Hours)

Date Submitted: November 2009 

Caucasian

Email:   gene@ellingtonmanagement.com

Worked (Hours)

Male     % M Female % F Male % M Female Male      Female Male      Female Male        Female Male     Female Male    Female

Journey Workers 91930.50 97.36% 2489.00 2.64% 21117.25 22.37% 588.00 0.62% 70813.25 1901.00 10378.75 588.00 627.50 0.00 10056.00 0.00 55.00 0.00

Apprentices 14236.25 96.44% 526.00 3.56% 5594.00 37.89% 0.00 0.00% 8642.25 526.00 4981.50 0.00 0.00 0.00 612.50 0.00 0.00 0.00

Helpers 2491.00 97.50% 64.00 2.50% 120.00 4.70% 64.00 2.50% 2371.00 0.00 72.00 64.00 0.00 0.00 0.00 0.00 48.00 0.00

Others 16927.75 99.96% 7.50 0.04% 1079.00 6.37% 0.00 0.00% 15848.75 7.50 1079.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Grand Totals 125585.50 97.60% 3086.50 2.40% 27910.25 21.69% 652.00 97675.25 2434.50 16511.25 652.00 627.50 0.00 10668.50 0.00 103.00 0.00

94419.50 16935.25 128672.00 14762.25 2555.00

 

*Report reflects total 
hours worked on the 
job site by trade 
contractors

           

*94419.50= 
total m/f 
journey 
workers

*16935.25
= total 
male + 

total f other

*128672= 
grand 

total male 
+ grand 

total 
female 

*14762.
25= 
total m/f 
apprent.

*2555.00=to
tal m/f 

helpers

0.51%

% F



Attachment E

Contractor Name: All Contractors Pay Application 17 Form WF-02 The Banks

Date Submitted: November 2009 Reporting Date:  8/26/2009 to 9/25/2009

Contact Person:    Gene Ellington

Telephone Number: (513) 554-4012 Email: gene@ellingtonmanagement.com

Total Number 
of Employees

Joint Policy Questions Total Number of 
Caucasian Men

Percentage of 
Total 

Employees

Total Number of 
Women

Percentage of 
Total 

Employees

Total Number of 
Minorities

Percentage of 
Total Employees

*Total number of employees 
working on  Banks contract  231 190 82.25% 4 1.73% 39 16.88%

Total number of full-time employees

The Banks – Phase 1 – Public Infrastructure Development Parking Garage and Street Grid
Number of Employees Report

Caucasian Men Women Minority

Total number of full-time employees 
working on  Banks contract [6.6 (a) 
(1)] 224 186 83.04% 3 1.34% 36 16.07%
Total number of part-time 
employees working on  Banks 
contract [6.6 (a) (1)] 7 4 57.14% 1 14.29% 3 42.86%

Total number of employees working 
on  Banks contract (who perform 
work directly or indirectly) who 
lives in the Cincinnati Middletown 
MSA [9.1 (a)(ii)]

188 157 83.51% 4 2.13% 27 14.36%
Total number of employees working 
within this MSA 1003 882 87.94% 16 1.60% 105 10.47%

* Two minority female worker is counted in both the women and minority columns but only once in the total number of employees column
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Progress Update 
The month of October construction activity lead toward completion of work for some Trade 
Contractors and the beginning of major work for others. 
 
The Bid Package #5 Trade Contractor has completed all major Podium level pours in Lot 26. Lot 26 is 
bordered by Second, Walnut and Main Streets and the new street, Freedom Way East. The Contractor 
is in the process of completing punch list items and upon completion of that work, this area will be the 
first area available for turnover to the Developer 
 
The Bid Package #6 Trade Contractor for Lot 16 and Lot 20 is now fully engaged with nine major 
concrete slab pours in the month of October. These pours resulted in over 72,000 SF of concrete being 
placed. 
Permanent electric power to the intermodal facility is crucial and installation began this month. Two 
subcontractors began work from opposite sides to expedite the installation. The Mehring Way 
subcontractor is tying into the existing Duke Energy manhole and installing duct bank through Lot D. 
Construction of the electric vault at Walnut Street is occurring simultaneously. 
  
 
 

    Respectfully Submitted by Messer Construction Company 
“We Are Building” 

 

The Banks Phase 1  
Public Infrastructure Development 

Project Report  
November 10th, 2009  

 

The Banks Phase 1 
Schedule Update 



CURRENT HIGHLIGHTS 
 
 
1) Bid Package #4 Trade Contractor completed the flushing and testing of under 

ground plumbing in Lot 26. Lot 16 work still needs to be done.  
 
2) Bid Package #7 Trade Contractor completed setting strain poles and completed 

grooving at Race Street.. 
 
3) Bid Package #5 (Lot 26 Structure) Trade Contractor completed all remaining pour 

strips on level 500 as well as completed pour area 14A & B. 
 
4) Bid Package #5 (Lot 26 Structure) Trade Contractor completed walk through for 

Podium areas 1 through 4. Trade Contractor is currently working on punch list 
items. 

 
5) Trade Contractor for Bid Package #6 completed two more slab-on-grade pours in 

Lot 16 as well as completed seven elevated deck pours for level 500. 
 
6) Trade Contractor for Bid Package #6 continues to dig and pour pile caps and 

grade beams in Lot 16. The Trade Contractor is now digging and pouring pile 
caps and grade beams in Lot 20.  

 
7) Bid Package #8 Trade Contractor for electrical work is well under way with work 

associated with the Intermodal Facility electrical feed from Mehring Way. 
Existing Duke Energy manhole has been taped and duct bank has been installed in 
Lot D.  

 
8) MEP Coordination Drawing for Lot 26 have been signed off by the Trade 

Contractors. Work to start shortly.   
  
9) Safety – No lost time injuries to date.  
 
     
 



Community Environment Impact and Project Safety 
 
 
   
The Project Site Plan Progress Update report and the Riverfront Parking Layout 
sketch information is intended to show the relationship of construction activities as 
it relates to the surrounding community. The Project Site Plan identifies areas 
which are impacted by construction activities and the Riverfront Parking Layout 
sketch provides an overview of construction work areas and construction progress 
within those areas. These documents are used to convey safety, construction and 
community impact information.  
 
Trade Contractors continue to keep public safety in mind. Plans were developed to 
install the Intermodal Parking facility electrical duct bank at night. This strategy 
allows workers to perform their work in a manner that does not impact the public, 
plus it allows the Trade Contractor to deal with uncertainties as they arise. Fencing, 
concrete barricades, signage, traffic safety equipment and street cleaning continue 
to be used in an effective manner to create a safe environment for the public. 
 
For Bid Packages #1 through #8 over 125,512 hours have been worked without a 
lost time accident and 1,011 people have gone through the jobsite safety orientation 
program. 
 
Weekly site safety inspections evaluation scores are now averaging 98.5%. Workers 
continue to maintain a very good attitude about working safely. 
   
  
 
 
 
 
 
 
 
 



Temporary partition at FC & FWW 
Messer/MBJ Office Trailers 
Construction Entrance 
BP#6 Slab-on-grade 
Walkways 
Safety Barricade 
Pile caps BP#6 poured 
Job Perimeter Fence 
Carter/Contractors Office Trailers 
 Decking 
Podium areas poured 
Tower Crane 
Topping Slab  poured 
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Item ID Description and Notes Notes 

Progress Update 

 

         000001 

         000002 

         000003 

         000004 

         000005 

Traffic 

Operation of Adjacent Facilities 

Pedestrian Routes 

Parking 

Site Safety 

Access to Site   -   10 Mehring Way East 
Access around site   -   No Impact (lane closures on night pours and work on TBW) 
Impact on Transit Center   -   No Impact 
Impact on existing roads in site   -   No Impact 
List roads   - , Mehring Way, Theodore M. Berry Way (Night work), Walnut St. Freedom Way, 2nd St., Main St. 

GABP   -   No Impact 
HOF   -   No Impact 
PBS   -   No Impact 
Arena   -   No Impact 
Transit Center   -   No Impact 

Adjacent to site   -   No Impact 
Around site   - Sidewalk closed at TBW and Walnut for Vault work. Main & Walnut St. sidewalks being worked on. 
To GABP   -   No Impact 
To HOF   -   No Impact 
To PBS   -   No Impact 
To Arena    -   No Impact 
To Transit Center   -   No Impact 

Evaluate each for access to, impact upon spaces, impact on parkers 
walking to and from their cars and impact on facilities    -   No Impact 
GABP   -   No Impact 
PBS   -   No Impact  
NURFC   -   No Impact 
Existing surface parking    -   Bridge work is on going and no parking near or around the bridge. 
 HOF   -   No Impact 
Arena   -   No Impact 

Signage  -  Danger Do Not Enter, Danger Hard Hat Area, No Trespassing,  

10-31-2009 
10-31-2009 
10-31-2009 
10-31-2009 
10-31-2009 

10-31-2009 
10-31-2009 
10-31-2009 
10-31-2009 
10-31-2009 

10-31-2009 
10-31-2009 
10-31-2009 
10-31-2009 
10-31-2009 
10-31-2009 
10-31-2009 

10-31-2009 

10-31-2009 
10-31-2009 
10-31-2009 
10-31-2009 
 10-31-2009 
 10-31-2009 

10-31-2009 

  

           New 

           New 

           New 

           New 

           New 

The Banks - Phase 1 Parking Garage and Streetgrid 
10 E Mehring Way, Lot A 
Cincinnati, OH 45202 

Project: 08-3600-00
Phone: 513-381-4151

Fax: 513381-4238

MMon000001 Meeting ID 

Project Site Plan
PROGRESS UPDATE
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TBA 
Messer Field Trailer 

Project Site Plan 

 

Next Update Information 
Date 
Location 

Subject 

Comments 

  
The Banks - Phase 1 Parking Garage and Streetgrid 

Item ID Description and Notes Notes 
Fencing – Checked Daily 
 
 
 

10-31-2009 
 
 
 

Reference  -  Riverfront Parking layout ( Drawing Riverfront Parking ) 



PROGRESS UPDATE
 
This Progress Update includes the following Trade Contractors: 
 
TC-23 (Electrical) construction work is now in progress. 
 
TC-22 (HVAC) construction work has not started. 
 
TC-21 (General Trades) construction work is now in progress. 
 
TC-20 (General) construction work is now in progress. 
 
TC-19 (General) construction work is now in progress. 
 
TC-18 (General) construction work is now in progress. 
 
TC-17 (Site Electric) construction work is now complete. 
 
TC-16 (Site Utilities & Underground) construction work is now in progress. 
 
TC-15 (Flatwork) construction work is now complete. 
 
TC-14 (Support Deck Forming) construction work is now complete. 
 
TC-13 (Hoisting) construction work is now in progress. 
 
TC-12 (Resteel-Labor) construction work is now complete. 
 
TC-11 (Resteel-Material) construction work is now complete. 
 
TC-10 (Auger Cast Piles – Freedom Way West) construction work is now complete.  
 
TC-09 (General Trades) construction work is now in progress. 
 
TC-07 (Auger Cast Piles – Lots 26, 16 & 20)) work is now complete and closeout is in 
progress. 
 
TC-05 (Auger Cast Piles – Freedom Way East) work is now finished and closeout is 
complete. 
 
TC-02 (Demolition) work is now complete and closeout is complete. 
 
TC-01 (General Trades) work is now complete and closeout is complete. 
 
 



QUALITY MANAGEMENT AND ASSURANCE PLAN 
 
 
The QM/QA plan now incorporates four professional firms to do special inspections and 
testing associated with the construction of Lots 26, 16 and 20 Intermodal Facility 
concrete structures. Thelen Associates Inc., H.C. Nutting, Stantec, and ATC are the 
professional firms providing support to execute the Project QM/QA Plan. The City and 
the County provide personnel for inspections and material verification per ODOT 
requirements. 
 
The QM/QA plan covers areas such as inspection and testing of shallow foundations, 
controlled structural fill, mix design, material certification, reinforcement and 
installation, formwork geometry, concrete placement, evaluation of concrete strength, 
grouting operations and evaluation of masonry strength. 
 
The Quality Management and Assurance Plan continue to be used for the Bid Packages 
#1, #2, #3, #4 #5, #6, #7and #8. 
 
All Non-Conforming Work gets addressed with the Trade Contractor in a timely manner.   
. 
 
  



PROGRESS PHOTOS 
 
Project photos are attached which depict the Auger Cast Pile testing and production. 
 
Photo 1 BP#6 Area U3 & U4 being tied with reinforcing 

steel. 
  
Photo 2 BP#6 Lot 16 slab-on-grade and shear wall poured. 
 
Photo 3 BP#6 Monarch pouring area U3. 
 
Photo 4    BP#6 Monarch decking areas U5 & U6. 
 
Photo 5    BP#5 Lithko preparing to pour Podium area 14. 
 
Photo 6 Site picture from Lot 20. 
 
Aerial Photo    The Banks Project Site / Freedom Way West site 
(Dated 10/22/09) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
Photo 1. BP#6 Area U3 & U4 being tied with reinforcing steel. 

 
Photo 2. BP#6 Lot 16 slab-on-grade and shear wall poured. 



 
Photo 3. BP#6 Monarch pouring area U3. 

 
Photo 4. BP#6 Monarch decking areas U5 & U6. 



 
Photo 5. Lithko preparing to pour Podium area 14. 

 

Photo 6. Site picture from Lot 20. 



 

 
Aerial Photo 

(Dated 10/22/09) 
 
 
 
 
 
 
 
 



 
 

 
 

Aerial Photo of FWW 
(10-22-09) 
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