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The Banks Master Schedule
Phase I Garage

Bid Package 1
Design 01/02/08 02/29/08
Bid, Award, Demolition 03/03/08 04/30/09
BP Projected Closeout 09/30/09
Bid Package 2
Design 01/02/08 05/30/08
Bid, Award, Construction 06/02/08 10/31/08
BP Projected Closeout 09/30/09
Bid Package 3
Design 01/02/08 07/25/08
Bid, Award, Construction 08/18/08 05/15/09
BP Projected Closeout 09/30/09
Bid Package 4
Design 01/02/08 07/25/08
Bid, Award, Construction 08/18/08 09/30/09
Bid Package 5
Design 01/02/08 10/09/08
Bid, Award, Construction 12/08/08 12/10/09
Block 26 Complete Podium Turnover to C-D 10/23/09
Bid Package 6
Design 01/01/08 03/02/09
Construction Begins 07/23/09
Block 16 First SOG Placement 08/21/09
Block 16 Complete Podium Turnover to C-D 01/08/10
Block 20 Complete Podium Turnover to Parks 02/12/10
Construction Complete 05/07/10
Bid Package 7
Design 05/01/08 11/28/08
Bid, Award, Construction 01/27/09 09/03/09
Race St Repairs 07/01/09 08/27/09
FWW Surface Lot Remediation 08/27/09
FWW Construction Complete 09/25/09
FWE Construction Complete 09/25/09
Freedom Way Open From PB to GABP 01/01/12
Bid Package 8
Design 01/01/08 06/08/09
Garage Permanant Power 06/29/09 11/02/09
Bid Opening 07/09/09
FWW Backfill and Patch Surface Parking 08/10/09 08/27/09
Temporary Electric and Lighting in Block 26 08/28/09 09/18/09
Architectural & MEP Construction 10/16/09 05/17/10
Garage Completion 05/17/10
Bid Package 9
Design 01/02/08 02/16/09
Bid, Award, Construction 12/23/09 11/15/10
Bid Package 10
Design 07/01/09 12/01/09
Construction 03/01/10 06/01/10
Bid Package 11 Phase 2
PS&E Documents Complete 10/23/09
PS&E Estimate 10/23/09 11/11/09
Submit PS&E to ODOT 11/12/09
PS&E Approval 11/13/09 01/27/10
Advertise, Bid, Award, Approval of BP Bid 01/27/10 02/18/10
Mobilization 03/01/10 03/31/10
TBW West Approach Construction 03/01/10 12/01/10

Design
Bid, Award, Demolition

BP Projected Closeout

Design
Bid, Award, Construction

BP Projected Closeout

Design
Bid, Award, Construction

BP Projected Closeout

Design
Bid, Award, Construction

Design
Bid, Award, Construction

Block 26 Complete Podium Turnover to C-D

Design
Construction Begins

Block 16 First SOG Placement
Block 16 Complete Podium Turnover to C-D

Block 20 Complete Podium Turnover to Parks
Construction Complete

Design
Bid, Award, Construction
Race St Repairs
FWW Surface Lot Remediation

FWW Construction Complete
FWE Construction Complete

Freedom Way Open From PB to GABP

Design
Garage Permanant Power

Bid Opening
FWW Backfill and Patch Surface Parking

Temporary Electric and Lighting in Block 26
Architectural & MEP Construction
Garage Completion

Design
Bid, Award, Construction

Design
Construction

PS&E Documents Complete
PS&E Estimate
Submit PS&E to ODOT

PS&E Approval
Advertise, Bid, Award, Approval of BP Bid

Mobilization
TBW West Approach Construction

Start date 10/01/07 10:00AM
Must finish date 06/01/10 3:59PM

Run date 09/04/09 10:00AM
Page number 1A

© Primavera Systems, Inc.

Carter
The Banks Master Schedule
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Block 2 Construction 04/01/10 12/12/11
FWC Construction 06/17/10 11/30/11
TBW East Approach Construction 01/01/11 04/01/11

Phase I Parks/Corps of Engineers
Lot 12
Design 04/01/08 09/15/09
Bid, Award, Construction 10/16/09 05/02/11
Lot 20C
Design 03/03/08 05/29/09
Bid, Award, Construction 11/03/09 05/02/11
Parks Overbuild Structure Begins 02/12/10
Parks Restaurant Construction 03/01/10 03/01/11
Lot 20E Restaurant Headhouse
Headhouse 50% Design 08/10/09
Headhouse 100% Design 09/10/09
Headhouse Construction Notice to Proceed 12/01/09
Headhouse Construction 02/15/10 06/01/10
Lot 21
Design 10/01/07 04/24/09
Auger Cast Piles 02/24/09 04/29/09
Bid, Award, Construction 09/30/09 04/01/11
Parks/COE Mobilization 10/01/09 12/31/10

Phase I CARTER-DAWSON Overbuild
Lot 16
Design 01/01/08 08/14/09
UDRB Approval to Proceed to DD Design 04/16/09
UDRB Approval to Procced to Construction Docs 08/13/09
Overbuild Mobilization 01/11/10
Bid, Award, Construction 01/11/10 05/01/11
Lot 26
Design 01/01/08 08/14/09
UDRB Approval to Proceed to DD Design 04/16/09
UDRB Approval to Proceed to Construction Docs 08/13/09
Overbuild Mobilization 11/16/09
Bid, Award, Construction 11/16/09 04/01/11

BP9 Streetgrid
Stage 1
Stage 1/SD Plans 02/16/09 03/23/09
Consultant Authorization 02/16/09
Stage 1/SD Review 03/19/09 04/24/09
Stage 2
Stage 2/DD Plans 04/23/09 06/22/09
Stage 2/DD Review 06/26/09 07/24/09
Stage 3
Stage 3/Pre Construction Plans 07/22/09 08/28/09
Stage 3/Pre Construction Review 08/28/09 09/28/09
PS&E
Construction Plan Tracings Complete 10/12/09
Send PS&E to District 8 10/19/09
Plan Tracings Approved 11/18/09
Certifications
Plan Certification District 8 11/17/09
Authorization
Plan Package Received in CO 11/20/09
CO Review and Obtaining Federal Authorization 11/20/09 12/07/09
Advertising
Advertise BP9 12/04/09 12/23/09
Sale

Block 2 Construction
FWC Construction

TBW East Approach Construction

Design
Bid, Award, Construction

Design
Bid, Award, Construction

Parks Overbuild Structure Begins
Parks Restaurant Construction

Headhouse 50% Design
Headhouse 100% Design

Headhouse Construction Notice to Proceed
Headhouse Construction

Design
Auger Cast Piles

Bid, Award, Construction
Parks/COE Mobilization

Design
UDRB Approval to Proceed to DD Design

UDRB Approval to Procced to Construction Docs
Overbuild Mobilization

Bid, Award, Construction

Design
UDRB Approval to Proceed to DD Design

UDRB Approval to Proceed to Construction Docs
Overbuild Mobilization

Bid, Award, Construction

Stage 1/SD Plans
Consultant Authorization

Stage 1/SD Review

Stage 2/DD Plans
Stage 2/DD Review

Stage 3/Pre Construction Plans
Stage 3/Pre Construction Review

Construction Plan Tracings Complete
Send PS&E to District 8

Plan Tracings Approved

Plan Certification District 8

Plan Package Received in CO
CO Review and Obtaining Federal Authorization

Advertise BP9

Start date 10/01/07 10:00AM
Must finish date 06/01/10 3:59PM

Run date 09/04/09 10:00AM
Page number 2A
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Bids Opened 12/23/09
Award
Award BP9 01/13/10
Utility Installation West of Roebling 01/13/10 04/30/10
New Mehring West of Roebling Bridge 02/15/10 08/13/10
Temp Road from Old Mehring to Garage 04/01/10 11/01/10
Utility Installation East of Roebling 06/01/10 08/01/10
Lot D Restoration 06/01/10 08/13/10
New Mehring East of Roebling Bridge 08/01/10 11/15/10
Main St Replacement/Remediation 12/01/10 03/31/11
TBW Removal 04/01/11 08/01/11

Special Events
Cincinnati Bengals Home Games
Cincinnati Bengals Pre-Season St Louis 08/27/09
Cincinnati Bengals Pre-Season Indianapolis 09/03/09
Cincinnati Bengals Regular Season Houston 10/18/09
Cincinnati Bengals Regular Season Chicago 10/25/09
Cincinnati Bengals Regular Season Baltimore 11/08/09
Cincinnati Bengals Regular Season Cleveland 11/29/09
Cincinnati Bengals Regular Season Detroit 12/06/09
Cincinnati Bengals Regular Season Kansas City 12/27/09
Cincinnati Reds Afternoon Home Games
Cincinnati Reds PIT 12:35pm 09/02/09
Cincinnati Reds STL 12:35pm 10/01/09
WEBN Fireworks
WEBN Fireworks 09/06/09

10/01/07 01/01/12

Bids Opened

Award BP9
Utility Installation West of Roebling

New Mehring West of Roebling Bridge
Temp Road from Old Mehring to Garage

Utility Installation East of Roebling
Lot D Restoration

New Mehring East of Roebling Bridge
Main St Replacement/Remediation

TBW Removal

Cincinnati Bengals Pre-Season St Louis
Cincinnati Bengals Pre-Season Indianapolis

Cincinnati Bengals Regular Season Houston
Cincinnati Bengals Regular Season Chicago

Cincinnati Bengals Regular Season Baltimore
Cincinnati Bengals Regular Season Cleveland
Cincinnati Bengals Regular Season Detroit

Cincinnati Bengals Regular Season Kansas City

Cincinnati Reds PIT 12:35pm
Cincinnati Reds STL 12:35pm

WEBN Fireworks

Start date 10/01/07 10:00AM
Must finish date 06/01/10 3:59PM

Run date 09/04/09 10:00AM
Page number 3A

© Primavera Systems, Inc.

Carter
The Banks Master Schedule

LAnderson
Text Box
This schedule is a compilation of schedule information provided by Messer, the Cincinnati Park Board, City of Cincinnati DOTE, and Carter-Dawson overbuild and is currently under review by the Carter IDMA team.
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Economic Inclusion
Tracking Report

As of July 25, 2009

Attachment A
Reporting Date: September 3, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

HGC Construction 
Company

$50,900 100.0 $50,900 100.0 $41,206 100.0 $41,206 100.0

Total $50,900 100.0 $50,900 100.0 $41,206 100.0 $41,206 100.0 $0 0.0 $0 0.0

Evans $534,600 82.5 $507,910 82.0
Armrel Byrnes $92,000 14.2 $92,000 14.2 $92,000 14.9 $92,000 14.9 $92,000 14.9

Testech, Inc. $21,400 3.3 $21,400 3.3 $19,260 3.1 $19,260 3.1 $19,260 3.1
Total $648,000 100.0 $113,400 17.5 $619,170 100.0 $111,260 18.0 $19,260 3.1 $92,000 14.9

Richard Goettle 
Inc

$380,142 75.3 $330,185 72.3

Hilltop Concrete $114,858 22.7 $114,858 25.1

Addison Trucking $10,000 2.0 $10,000 2.0 $10,000 2.2 $10,000 2.2 $10,000 2.2
Extreme Reinforcing, 
Inc

$0 0.0 $1,651 0.4 $1,651 0.4

Total $505,000 100.0 $10,000 2.0 $456,694 100.0 $11,651 2.6 $0 0.0 $10,000 2.2

Richard Goettle 
Inc

$2,150,000 51.2 $2,112,352 51.0

Harrison Concrete $1,100,000 26.2 $1,100,000 26.2 $1,078,000 26.0 $1,078,000 26.0

Testech, Inc. $150,000 3.6 $150,000 3.6 $150,000 3.6 $150,000 3.6 $150,000 3.6

Ashcraft Sand & $10,000 0.2 $10,000 0.2 $22,785 0.5 $22,785 0.5

Auger Cast 
Piles              
TC-05

Auger Cast 
Piles
TC-07

Commitment Actual

Contract

Demolition
TC-02

General 
Trades        
TC-01

Report Prepared by Ellington Management, Inc.

Gravel
$ , $ , $ , $ ,

Extreme Reinforcing, 
Inc

$680,000 16.2 $680,000 16.2 $670,000 16.2 $670,000 16.2

Addison Trucking $110,000 2.6 $110,000 2.6 $110,000 2.7 $110,000 2.7 $110,000 2.7

Total $4,200,000 100.0 $2,050,000 48.8 $4,143,137 100.0 $2,030,785 49.0 $150,000 3.6 $110,000 2.7



Economic Inclusion
Tracking Report

As of July 25, 2009

Attachment A
Reporting Date: September 3, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Baker 
Construction

$716,913 30.5 $1,706,712 70.8

RJ Beischel $378,553 16.1 $378,553 16.1 $353,029 14.6 $353,029 14.6
Sauerwein Welding, 
Inc

$8,891 0.4 $8,891 0.4 $8,891 0.4 $8,891 0.4

Northside Supply & 
Services

$360,000 15.3 $360,000 15.3 $343,524 14.2 $343,524 14.2 $343,524 14.2

National Fence 
Company

$11,083 0.5 $0 0.0

Richard Goettle Inc $850,000 36.2 $0 0.0

Maxim Crane Works $21,560 0.9 $0 0.0

Total $2,347,000 100.0 $747,444 31.8 $2,412,157 100.0 $705,445 29.2 $343,524 14.2 $0 0.0

Richard Goettle 
Inc

$503,000 87.0 $428,000 85.1

Addison Trucking $10,000 1.7 $10,000 1.7 $10,000 2.0 $10,000 2.0 $10,000 2.0

Extreme Reinforcing, 
Inc

$50,000 8.7 $50,000 8.7 $50,000 9.9 $50,000 9.9

Testech, Inc. $15,000 2.6 $15,000 2.6 $15,000 3.0 $15,000 3.0 $15,000 3.0

Total $578,000 100.0 $75,000 13.0 $503,000 100.0 $75,000 14.9 $15,000 3.0 $10,000 2.0

Gerdau $523,910 100.0 $507,978 100.0

Commitment Actual

Contract

Resteel 

Place/Finish 
Concrete
TC-09

Auger Cast 
Piles
TC-10

Report Prepared by Ellington Management, Inc.

Ameristeel
$ , $ ,

Total $523,910 100.0 $0 0.0 $507,978 100.0 $0 0.0 $0 0.0 $0 0.0

J&B Steel $170,000 100.0 $170,000 100.0 $188,648 100.0 $188,648 100.0 $188,648 100.0

Total $170,000 100.0 $170,000 100.0 $188,648 100.0 $188,648 100.0 $0 0.0 $188,648 100.0

Maxim Crane 
Works

$383,000 84.2 $261,539 80.7

Rod Techs $72,000 15.8 $72,000 15.8 $62,561 19.3 $62,561 19.3 $62,561 19.3

Total $455,000 100.0 $72,000 15.8 $324,100 100.0 $62,561 19.3 $62,561 19.3 $0 0.0

Crane Rental
TC-13

Material
TC-11

Rebar
TC-12



Economic Inclusion
Tracking Report

As of July 25, 2009

Attachment A
Reporting Date: September 3, 2009

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Gateway 
Concrete Forming 
Services, Inc

$207,800 75.6 $177,700 72.6

Rod Techs $67,200 24.4 $67,200 24.4 $67,200 27.4 $67,200 27.4 $67,200 27.4

Total $275,000 100.0 $67,200 24.4 $244,900 100.0 $67,200 27.4 $67,200 27.4 $0 0.0

Jostin Concrete 
Construction Inc.

$202,500 96.7 $202,500 96.7 $192,262 100.0 $192,262 100.0 $192,262 100.0

Brewster Pumping, 
LLC

$7,000 3.3 $7,000 3.3 $0 0.0

Total $209,500 100.0 $209,500 100.0 $192,262 100.0 $192,262 100.0 $192,262 100.0 $0 0.0

Nelson Stark 
Construction Co.

$799,600 80.0 $828,740 80.6

R. Kelly, Inc. $100,000 10.0 $100,000 10.0 $100,000 9.7 $100,000 9.7 $100,000 9.7
B&C Nationwide $100,000 10.0 $100,000 10.0 $100,000 9.7 $100,000 9.7 $100,000 9.7

Total $999,600 100.0 $200,000 20.0 $1,028,740 100.0 $200,000 19.4 $200,000 19.4 $0 0.0

Ginter $104,820 85.1 $104,820 85.1 $110,752 85.2 $110,752 85.2

Actual

Pump/Place/
Finish
TC-15

Underground 
Plumbing and 
Site Utilities
TC-16

Support Deck 
Forming
TC-14

Commitment

Electric
TC-17

Contract

Report Prepared by Ellington

Bluegrass Excavation 
& Construction

$18,380 14.9 $19,180 14.8

Total $123,200 100.0 $104,820 85.1 $129,932 100.0 $110,752 85.2 $0 0.0 $0 0.0

Grand Total $11,085,110 100.0 $3,870,264 34.9 $10,791,925 100.0 $3,796,770 35.2 $1,049,807 9.7 $410,648 3.8

TC-17

 

 Management, Inc.



* Firms may appear in multiple columns Economic Inclusion 
Tracking Report

DBE
As of July 25, 2009

Attachment B

Report Date: September 3,2009

Vendor Information
Vendor Name Total $ Total % DBE $ DBE % Total $ Total % DBE $ DBE % MBE $ MBE %

Lithko Contracting, Inc $5,107,146 89.2 $2,920,119 85.6

Ramcrete, Inc $0 0.0 $0 0.0
Spurlino $0 0.0 $0 0.0
Rod Techs $618,354 10.8 $618,354 10.8 $489,301 14.4 $489,301 14.4 $489,301 14.4
Ginter $0 0.0 $0 0.0
Ceco Concrete Constuction $0 0.0 $0 0.0
Gerdau Ameristeel $0 0.0 $0 0.0
Nelson Stark Construction Co. $0 0.0 $0 0.0

Total $5,725,500 100.0 $618,354 10.8 $3,409,420 100.0 $489,301 14.4 $489,301 14.4

Baker Construction $4,548,019 89.3 $2,466,406 79.2
CMC $0 0.0 $0 0.0

Gerdau Ameristeel $0 0.0 $0 0.0

Hilltop Concrete $0 0.0 $0 0.0
Delta $0 0.0 $0 0.0
Titan $0 0.0 $0 0.0
Ceco Concrete Constuction $0 0.0 $0 0.0
Maxim Crane Works $0 0.0 $0 0.0

S li $0 0 0 $0 0 0

Commitment Actual
Contract

Lot 26 Garage 
Structure
TC-18 (ODOT)

Hamilton 
County Street 
Grid                  
TC-19 (ODOT)

Report Prepared by: 

Spurlino $0 0.0 $0 0.0
Moraine Materials $0 0.0 $0 0.0

Gateway Concrete Forming 
Services, Inc

$0 0.0 $0 0.0

Rod Techs $544,316 10.7 $544,316 10.7 $649,365 20.8 $649,365 20.8 $649,365 20.8
Nelson Stark Construction Co. $0 0.0 $0 0.0

Total $5,092,335 100.0 $544,316 10.7 $3,115,772 100.0 $649,365 20.8 $649,365 20.8

Grand Total $10,817,835 100.0 $1,162,670 10.7 $6,525,192 100.0 $1,138,667 17.5 $1,138,667 17.5

Ellington Management Services, Inc.



* Firms may appear in multiple columns Economic Inclusion
Tracking Report

Professional Service
as of July 25, 2009

Attachment C
Report Date: September 3, 2009

Vendor Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Messer Construction 
Company

$2,722,887 87.7 $2,507,313 91.4

Ace Products $0 0.0 $3,481 0.1 $3,481 0.1 $3,481 0.1
Rumpke $0 0.0 $561 0.0
Thelen & Associates $164,969 5.3 $60,818 2.2
MBJ Consultants $206,383 6.7 $206,383 6.7 $137,854 5.0 $137,854 5.0 $137,854 5.0
New Concepts Janitorial $2,240 0.1 $2,240 0.1 $3,440 0.1 $3,440 0.1 $3,440 0.1

Whitton Trucking $0 0.0 $3,340 0.1 $3,340 0.1

Testech, Inc. $7,000 0.2 $7,000 0.2 $26,716 1.0 $26,716 1.0 $26,716 1.0

Total $3,103,479 100.0 $215,623 6.9 $2,743,523 100.0 $174,831 6.4 $171,491 6.3 $0 0.0

THP Limited $1,869,653 91.1 $1,926,316 92.5
Heapy Engineering $0 0.0 $0 0.0

Valu-Tech Engineering $38,000 1.9 $38,000 1.9 $0 0.0

Kolar Design $0 0.0 $0 0.0

GBBN Architects $0 0.0 $0 0.0
Arcodect Code $0 0 0 $23 775 1 1 $23 775 1 1

Architect 
Consultant 
(county)

Commitment Actual

Contract

Construction 
Manager

Report prepared by: Ellington Management Services, Inc.

Arcodect Code 
Consulting

$0 0.0 $23,775 1.1 $23,775 1.1

DNK Architects $145,000 7.1 $145,000 7.1 $132,612 6.4 $132,612 6.4

Total $2,052,653 100.0 $183,000 8.9 $2,082,703 100.0 $156,387 7.5 $0 0.0 $0 0.0

HC Nutting $26,443 100.0 $58,790 100.0

Total $26,443 100.0 $0 0.0 $58,790 100.0 $0 0.0 $0 0.0 $0 0.0

Burgess & Niple Inc $450,460 86.4 $381,814 82.2

Barr & Prevost $70,740 13.6 $70,740 13.6 $82,666 17.8 $82,666 17.8

Total $521,200 100.0 $70,740 13.6 $464,480 100.0 $82,666 17.8 $0 0.0 $0 0.0

Architects 
(city)

Consultant 
(county)

 



* Firms may appear in multiple columns Economic Inclusion
Tracking Report

Professional Service
as of July 25, 2009

Attachment C
Report Date: September 3, 2009

Vendor Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Ellington 
Management 
Services Inc.

$391,700 100.0 $391,700 100.0 $304,350 100.0 $304,350 100.0 $304,350 100.0

Total $391,700 100.0 $391,700 100.0 $304,350 100.0 $304,350 100.0 $304,350 100.0 $0 0.0

Thelen & Associates $16,161 100.0 $16,161 100.0

Total $16,161 100.0 $0 0.0 $16,161 100.0 $0 0.0 $0 0.0 $0 0.0

HNTB Ohio $14,837 100.0 $14,837 100.0

Total $14,837 100.0 $0 0.0 $14,837 100.0 $0 0.0 $0 0.0 $0 0.0

ATC Associates $0 #VALUE! $10,031 100.0

Total $0 0.0 $0 0.0 $10,031 100.0 $0 0.0 $0 0.0 $0 0.0

TEC Engineering 
Mehring Way

$0 #VALUE! $6,723 100.0

Testing
(city) 

Consultant
 (city)

Engineering 
Consultants 
(city)

Consultant
(city) 

Commitment Actual

Contract

Inclusion 
Consultant

Report prepared by: Ellington Management Services, Inc.

Total $0 0.0 $0 0.0 $6,723 100.0 $0 0.0 $0 0.0 $0 0.0

HC Nutting $0 #VALUE! $15,416 100.0

Total $0 0.0 $0 0.0 $15,416 100.0 $0 0.0 $0 0.0 $0 0.0

Grand Total $6,126,473 100.0 $861,063 14.1 $5,717,015 100.0 $718,234 12.6 $475,841 8.3 $0 0.0

Testing (city)

(city)

Report:



Attachment D

Job Category

Trade Employees

Total Total Total

(Hours)

Date Submitted: September 2009 

Caucasian

Email:   gene@ellingtonmanagement.com

Worked (Hours)

Total

Total 

Employee Hours
(Hours)

African American Asian American Hispanic American
(Hours)

Total Minority Native American
(Hours)

Telephone Number: (513) 554-4012

The Banks Workforce

(Hours)

The Banks – Phase 1 – Public Infrastructure Development Parking Garage and Street Grid
Monthly Workforce Tracking Form

Contractor Name: 

 All Contractors 
PA # 15

Reporting Dates:   From     September 1, 2008              To          July 25,  2009   

Contact Person: Gene Ellington

Form WF-01

Male     % M Female % F Male % M Female Male      Female Male      Female Male    Female Male     Female Male       Female

Journey Workers 63316.75 96.97% 1975.50 3.03% 16045.25 24.57% 297.50 0.46% 47271.50 1678.00 7908.75 297.50 627.50 0.00 7491.00 0.00 18.00 0.00

Apprentices 10674.50 97.43% 281.50 2.57% 4379.50 39.97% 0.00 0.00% 6295.00 281.50 3879.00 0.00 0.00 0.00 500.50 0.00 0.00 0.00

Helpers 2172.50 100.00% 0.00 0.00% 16.00 0.74% 0.00 0.00% 2156.50 0.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Others 13741.50 99.95% 7.50 0.05% 942.00 6.85% 0.00 0.00% 12799.50 7.50 942.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Grand Totals 89905.25 97.54% 2264.50 2.46% 21382.75 23.20% 297.50 68522.50 1967.00 12745.75 297.50 627.50 0.00 7991.50 0.00 18.00 0.00

65292.25 13749.00 92169.75 10956.00  
 

*Report reflects total 
hours worked on the 
job site by trade 
contractors

           

*65292.25
= total m/f 
journey 
workers

*13749.5
0= total 
male + 
total f 
other

*92169.75
= grand 

total male 
+ grand 

total 
female 

*10956.1
0= total 
m/f 
apprent.

0.32%

% F

C: FormWF‐01 Workforce Tracking (July2008)



Attachment E

Contractor Name: All Contractors Pay Application 15 Form WF-02 The Banks

Date Submitted: September 2009 Reporting Date:  6/26/2009 to 7/25/3009

Contact Person:    Gene Ellington

Telephone Number: (513) 554-4012 Email: gene@ellingtonmanagement.com

Total Number 
of Employees

Joint Policy Questions Total Number of 
Caucasian Men

Percentage of 
Total 

Employees

Total Number of 
Women

Percentage of 
Total 

Employees

Total Number of 
Minorities

Percentage of 
Total Employees

Total number of employees working 
on  Banks contract 204 152 74.51% 3 1.47% 49 24.02%

Total number of full-time employees 
working on Banks contract [6.6 (a)

The Banks – Phase 1 – Public Infrastructure Development Parking Garage and Street Grid
Number of Employees Report

Caucasian Men Women Minority

working on  Banks contract [6.6 (a) 
(1)] 197 145 73.60% 3 1.52% 49 24.87%
Total number of part-time 
employees working on  Banks 
contract [6.6 (a) (1)] 7 7 100.00% 0 0.00% 0 0.00%

Total number of employees working 
on  Banks contract (who perform 
work directly or indirectly) who 
lives in the Cincinnati Middletown 
MSA [9.1 (a)(ii)] 165 129 78.18% 3 1.82% 33 20.00%
Total number of employees working 
within this MSA 673 585 86.92% 5 0.74% 83 12.33%
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