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Section 7:  Cincinnati Riverfront Park   
 
The first month of the New Year brought bitterly cold temperatures and the snow 
continued to fall. Throughout January, The Cincinnati Riverfront Park project continued to 
progress toward significant project milestone dates. The contractor for the Walnut Street 
Fountain and Grand Stairway, Monarch Construction, completed their first structural slab 
on grade placement and continued to place steel and forms for future slab placements and 
for the donor wall, which will form the eastern most boundary of the project adjacent to 
the Phase 1 garage. Underground utility work was completed in January, granite deliveries 
began, and granite installation will commence in the spring.  
 
The contractor for the Schmidlapp Event Lawn and Stage, Megen Construction, continued 
waterproofing installation, event lawn plumbing, and electrical installation. In January, 
design of the photo voltaic (solar) panels on a portion of the canopy above the Mehring 
Way sidewalk neared completion; installation will begin within a few months. Granite 
pavers were delivered to the site in January and installation will begin in February. 
Delivery and installation of the large granite seat wall blocks began in January and can 
now be seen in place along the southernmost edge of the Event Lawn project.   
 
Tilsley and Associates, architect for the Moerlein Lager House, continued design and 
schedule coordination in preparation for construction to begin in early March. The Lager 
House contractor, Schumacher-Dugan Construction, is currently reviewing project pricing 
and finalizing the project construction budget process and plans to begin foundation 
construction in February. 
 
 
Prepared by Dave Prather, Cincinnati Park Board and Kimberlee Curtis, Parsons 
Brinckerhoff. 
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Section 8: Communications 
 
This section details highlights of January media coverage of The Banks Riverfront 
Development. These items were published on newspaper websites, magazine websites, 
television websites and blogs.  
 
The media mentions are listed in chronological order. The actual headlines of the articles 
are highlighted in the bold text. Links to each article are provided, as well as the 
publication date of each item.  
 
For more information on The Banks Public Partnership, please visit: 
www.thebankspublicpartnership.com 
 
How to Access the Original Articles 
 
For those of you who have an electronic copy of the report, simply click on the link 
provided and you will be taken to the article in its original form (Some programs may 
require you to hold down the control key while simultaneously clicking the link). For those 
of you with a hard copy version, type the URL into your web browser or search the exact 
title of the article through an online search engine. 

 
Great American Tower preps for opening 
January 3, 2011 
Cincinnati.com/Cincinnati Enquirer 
http://news.cincinnati.com/article/20110103/BIZ01/101020375/Great-American-Tower-
set-to-open 

Ten Things To Watch in 2011 
January 4, 2011 
Soapbox Media 

http://www.soapboxmedia.com/features/0104tenthingstowatchin2011.aspx 

It’s official: Toby Keith’s restaurant coming to The Banks 
January 5, 2011 
Kentucky Post 
http://www.kypost.com/dpps/news/tri-state_news/it's-official%3A-toby-keith's-
restaurant-coming-to-the-banks_5795205 
 
Toby Keith Restaurant Officially Set for Banks 
January 5, 2011 
WLWT – Local 5 
http://www.wlwt.com/money/26376050/detail.html 
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Country star Toby Keith shows “Love” to Cincinnati 
January 5, 2011 
FOX 19 
http://over-the-rhine.fox19.com/content/country-star-toby-keith-shows-love-cincinnati 
 
Toby Keith’s bar to open this summer at The Banks 
January 5, 2011 
Cincinnati Enquirer/Cincinnati.com 
http://cincinnati.com/blogs/developingnow/2011/01/05/toby-keiths-restaurant-to-open-
this-summer-at-the-banks/ 
 
Toby Keith To Open New Entertainment Venue In Cincinnati 
January 6, 2011 
All Access Music Group 
http://www.allaccess.com/net-news/archive/story/85507/toby-keith-to-open-new-
entertainment-venue-in-cinc 
 
Toby Keith Expanding Bar and Grill to Cincinnati 
January 6, 2011 
The Examiner 
http://www.examiner.com/country-music-in-lexington/toby-keith-expanding-bar-and-
grill-to-cincinnati 
 
Toby Keith bringing restaurant, ‘Freedom Fries’ to region 
January 7, 2011 
Middletown Journal 
http://www.middletownjournal.com/blogs/content/shared-
gen/blogs/dayton/seen_and_overheard/entries/2011/01/07/toby_keith_bring_restaurant_
am.html?cxtype=feedbot 
 
Hats off Luncheon 2011 
January 10, 2011 
CincinnatiUSA.com 
http://www.cincinnatiusa.com/Calendar/event.asp?ProdID=126268 
 
New tenants announced for Banks 
January 10, 2011 
FOX 19 
http://www.fox19.com/Global/story.asp?S=13816315 
 
Four More Tenants Confirmed for Banks Project 
January 10, 2011 
WLWT – Local 5 
http://today.msnbc.msn.com/id/41004876/ns/local_news-cincinnati_oh/ 
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More tenants confirmed for Banks 
January 10, 2011 
Cincinnati.com 
http://cincinnati.com/blogs/developingnow/2011/01/10/more-tenants-confirmed-for-the-
banks/ 

Press Release for Berry Way closing posted on The Banks Public Partnership 
Website 
January 12, 2011 
http://www.thebankspublicpartnership.com/news/theodore-m-berry-closed-between-elm-
street-and-rosa-parks-street-effective-monday-january-17-20 
 
Theodore M. Berry Way closed on Monday 
January 12, 2011 
FOX 19 
http://www.fox19.com/Global/story.asp?S=13832515 

Johnny Rockets to open ‘flagship’ restaurant at Banks 
January 14, 2011 
Business Courier 
http://www.bizjournals.com/cincinnati/print-edition/2011/01/14/johnny-rockets-to-open-
flagship.html 

Cincinnati Riverfront is coming back: Banks project gets 4 new restaurants 
January 14, 2011 
The Examiner 
http://www.examiner.com/city-buzz-in-cincinnati/cincinnati-riverfront-is-coming-back-
banks-project-gets-4-new-restaurants 

New Editor: It’s great to be back in Cincinnati 
January 15, 2011 
Cincinnati Enquirer 
http://news.cincinnati.com/article/20110115/NEWS01/101160350/New-editor-It-s-great-
to-be-back-in-Cincinnati 
 
Berry Way closed for Banks construction 
January 17, 2011 
WVXU 
http://www.wvxu.org/news/wvxunews_article.asp?ID=8464 

Downtown Cincinnati: Banks adds interest to exciting area 
January 17, 2011 
http://www.hellocincinnati.com/Articles/Neighborhood/6822/Downtown_CincinnatiBanks_
adds_interest_to_exciting_area.Cfm 
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Johnny Rockets To Open Flagship At Banks 
January 17, 2011 
WLWT 
http://www.wlwt.com/money/26520859/detail.html 

Johnny Rockets coming to The Banks 
January 17, 2011 
Cincinnati.com 
http://cincinnati.com/blogs/developingnow/2011/01/17/johnny-rockets-coming-to-the-
banks/ 

Banks Venues Aim for Summer Opening Dates [with video] 
January 25, 2011 
WLWT.com 
http://www.wlwt.com/money/26615156/detail.html 
 
Banks Venues Aim for Summer Opening Dates 
January 25, 2011 
Redswire.com 
http://www.redswire.com/cincinnati-reds/banks-venues-aim-for-summer-opening-dates/ 
 
Advertising for Current @ The Banks 
January 27, 2011 
http://www.currentcinci.com/Apartments/module/map_and_directions/property%5Bid%5
D/22994/ 

Photo of The Banks posted on Flickr 
January 28, 2011 
http://www.flickr.com/photos/choosecincy/4454025127/galleries/ 

Freedom’s Struggles: African Americans in the Civil War 
January 30, 2011 
Civilwar.com 
http://www.civilwar.com/news/recent-postings/150426-freedoms-struggle-african-
americans-in-the-civil-war.html 

 
http://www.mycincinnatiriverfrontpark.com 
 
http://www.cincyparks.com 
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APPENDIX A: Project Scope Description 
 

The Central Riverfront Intermodal Transit Facility, and the completion of 
Central Riverfront Street Grid and pedestrian network, utility infrastructure 
and traffic control (i.e., the “Project”) is the design and construction of multiple 
structured public parking facilities and related public infrastructure improvements 
including, but not limited to, site development, streets and sidewalks, public utility 
distribution, structural elements, mechanical, electrical and plumbing systems, 
interior and exterior building and parking systems and fixtures, fire and security 
systems, interior and exterior pedestrian and vehicular traffic control and access 
systems, landscaping and related improvements.  The overall Project will be planned, 
designed and constructed in multiple phases or parts over a period of several years.  
This Project is executed through the efforts of Hamilton County, the City of 
Cincinnati, and the Development Manager, Carter Dawson.  Hamilton County has 
retained THP Limited, Inc. for Central Riverfront Intermodal facility design services.  
The City of Cincinnati has retained Burgess & Niple for Freedom Way structural 
bridge deck, utility infrastructure and traffic control design services.  In addition, 
Hamilton County has retained Messer Construction for construction management 
services. 

Phase 1 of the Project includes the Central Riverfront Intermodal facility between 
Second Street (to the North), Mehring Way (to the South), Walnut Street (to the 
West) and Main Street (to the East). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

    Central Riverfront Intermodal Transit Facility– Phase 1 
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Phase 1 of the Project also includes Freedom Way West (between Elm Street and Vine 
Street) and Freedom Way East (between Walnut Street and Main Street).   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
The Phase 1 Work Scope is organized into the following Bid Packages to 
facilitate the logical sequencing of design and construction in a “fast-tracked” 
manner: 
 

 Bid Package (BP) No. 1 - Site Demolition  CLOSED 
• Trade Contract (TC)-01 General Trades (site and field office set-up)  
• TC-02 Demolition (demolition of abandoned stadium foundations and backfill to 

achieve a free-draining site) 
• TC-03 Site Surveying - Withdrawn / Not Required 
 
Bid Package No. 2 - Partial Pile Package  CLOSED 
• TC-04 General Trades (Selective demolition) - Not Required (work re-allocated to BP 

No. 4) 
• TC-05 Auger Cast Piles for Freedom Way East 
 
Bid Package No. 3 - Piles and Soil Retention  CLOSED 
• TC-06 General Trades (Selective demolition) - Not Required (work re-allocated to BP 

No. 4) 
• TC-07 Auger Cast Piles for Blocks 26, 16, & 20 
• TC-08 Soil Retention (permanent retaining wall along Walnut Street and temporary 

retaining wall along Main Street) - Not Required (work re-allocated to BP No. 4) 
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Bid Package No. 4 - Foundations, Underground Utilities, and Freedom Way  
CLOSED 
• TC-09 General Trades (Permanent and Temporary retaining walls on Walnut & Main, 

Selective Demo for Tie-ins, Site fencing, Site Maintenance, Installation of Pile Caps 
for Block 26, Structure supporting Freedom Way East and West), Intermodal facility 
Equipment (– previously TC-18) 

• TC-10 Auger Cast Piles (ACP for Freedom Way West) 
• TC-11 Resteel-Material (fabricate and deliver reinforcing steel for pile caps, Freedom 

Way East & West structures) 
• TC-12 Resteel-Labor (install the reinforcing steel from TC-11) 
• TC-13 Hoisting (Tower crane for Block 26) 
• TC-14 Support Deck Forming (Forming, wrecking, & reshoring of the 500 ft. level 

under Freedom Way East) 
• TC-15 Flatwork Package (Pump, Place, Finish of 500 ft. level under Freedom Way 

East) 
• TC-16 Site Utilities & Underground Plumbing (Underground storm and sanitary for 

Blocks 26 & 16, miscellaneous site utility relocations) 
• TC-17 Site Electric (Temporary electric for the tower crane) 
 
Bid Package No. 5 - Block 26 Intermodal facility Structure (ODOT)  PUNCH LIST 
• TC-18 General Contractor (concrete columns/walls  from pile caps to 500 ft., slab on 

grade, structural deck at 500 ft. level, columns/walls from 500 ft. to underside of 
podium, includes reinforcing steel, deck form, flatwork) 

 
Bid Package No. 6 - Block 16 & 20 Concrete Structure, Slab-on-Grade 

(ODOT)PUNCH LIST 
• TC-20 General Contractor (concrete columns/walls  from pile caps to 500 ft., slab on 

grade, structural deck at 500 ft. level, columns/walls from 500 ft. to underside of 
podium, includes reinforcing steel, deck form, flatwork, masonry, metal fabrications, 
expansion joint seals, waterproofing, painting, striping, elevators, plumbing, utility 
vault (permanent electric for Phase I), PhaseIA gas main,lines, fire protection 
systems for Blocks 26, 16, and 20) 

 
Bid Package No. 7 - Freedom Way East & West Streetgrid (ODOT) PUNCH LIST 
• TC-19 General Contractor (concrete structural deck, reinforcing steel, waterproofing, 

road overlay, sidewalks, tree pits, electric duct bank) 
 
Bid Package No. 8 - Block 26, 16 & 20 Architectural & MEP  PUNCH LIST 

• TC-21  General Contractor (traffic equipment, doors/door hardware, door frames, 
store fronts, curtain walls, stairs and enclosures, handrails, ornamental metals, duct 
bank for Mehring Way & Theodore M. Berry Way utility infrastructure, Main Street 
remediation, temporary headhouses, painting, firestopping, paving and striping, 
cashier booths, fire protection systems, parking, access and revenue control 
systems)  

• TC-22 Mechanical HVAC  
• TC-23 Electrical (electric and lighting) 

 
 
Bid Package No. 10 –Signage & Tree Pits UNDER CONSTRUCTION 
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• TC-27  General Contractor (Garage vehicular directional signage.  Pedestrian 
wayfinding signage, elevator signage, emergency exit signage, tree grates, tree pit 
soil) 
 

Bid Package No. 13 – Second Street Water Main and Theodore M. Berry Way 
Sanitary Sewer  CLOSED 

• TC-26:  General Contractor:  2nd Street water main and Theodore M. Berry Way 
sanitary sewer 

 
Phase 2 Work Scope 
 

Bid Package No. 9 – Mehring Way and Freedom Way Central (ODOT)  UNDER 
CONSTRUCTION 
• TC-24  General Contractor (Mehring Way realignment, bike trail, Elm 

Street/Theodore M. Berry Way intersection, Berry Way/Roebling Bridge Approach 
reconfiguration, Mehring Way/Theodore M. Berry Way utilities, Elm Street sidewalk 
remediation, surface parking restoration) 

 
Bid Package No. 11 – Freedom Way Central  UNDER CONSTRUCTION 
• TC-25  Phase II garage structure, HVAC, electrical and lighting, Freedom Way 

Central, Race Street sidewalks, Freedom Way East and West head houses, Second 
Street pavers and remediation, Theodore M. Berry Way west removal 

 
Bid Package No. 12 – Final Street Grid Improvements  IN DEVELOPMENT 
• Scope and trade contracts to be developed.  Race Street terminus, Roebling Bridge 

pedestrian access connection to Theodore M. Berry Way, existing Mehring Way 
removal and remediation.   
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Appendix B:  Designer’s Report 
 
THP Monthly Report – January 2011 
 
The Banks Phase 1 and Phase 2 
THP No. 98090.10 and 98090.12 
 
 
PHASE 1 - Lot 26/16/20 Parking Garage 
 
A. Phase 1 – January 2011 Construction Administration Activities: 

1. Performed final punch list walk-through of the Phase 1 Garage. 

2. All Certificates of Substantial Completion for Phase 1 Trade Contractors have been 
issued and signed-off. 

B. Phase 1 - Anticipated February 2011 Tasks: 

1. Review any remaining Final Pay Requests. 

2. Coordinate final routing of the Phase 1 generator exhaust with the Overbuild Project 
Team.  Exhaust to be installed by the Overbuild contractors. 

 
PHASE 2 – New Mehring Way and Lot 2 Intermodal Transit Facility: 
 
A. Phase 2 – January 2011 Construction Administration Activities: 

1. Continued with Construction Administration services for Bid Package #11 – Phase 2 
Lot 2 Garage construction. 

2. Continued submittal reviews for the Lot 2 garage.  Submittals generally were for 
Architectural and MEP/FP work items. 

B. Phase 2 – Anticipated February 2011 Tasks: 

1. Continue Construction Administration services for Bid Package #11 - Phase 1 Lot 2 
Garage construction.   Primary activities will be reviewing shop drawings and 
submittals, performing periodic site visits, attending the weekly Construction 
Coordination meetings, and reviewing and responding to RFIs.  

2. Complete the review of submittals and mock-ups for the Freedom Way stair and 
elevator enclosures. 

3. Continue site observations focusing on construction of the Phase 2 Lot 2 structured 
decks. 

4. Issue Bulletin 3 for the following design modifications: 

B.1 



     

  The Banks Public Partnership Report — January 2011  

a. Finalize tile design for the walls in the two north stairs. 

b. Modify the metal panels on the Podium Level stair, elevator, and ventilation 
shaft enclosures along Second Street. 

c. Add a grade-level pedestrian access from Lot C to the south stair and elevator in 
the Lot 2 Garage. 

d. Simplify the primary electric service for the Phase 2 Lot 2 Garage. 

 
Burgess & Niple Monthly Report--January 2011 
 
Accomplishments for the Month of December 2010 
 

1. Reviewed Shop Drawing reviews for Bid Package # 9 and Bid Package #11. 
2. Answered RFIs for Bid Package #11.  
3. Completed Second Street Curb Cut details. 

 
 
Goals for Month of February 2011 

  
1. Review Shop Drawings as needed for Bid Package #11.   
2. Provide Bid Package #9 and construction assistance as required. 

 
 
SBE Report 
 
City Contract amount  $1,129,550 
SBE contract amount  $119,991.30 
 
Percentage SBE (10% Goal) 119,991.30/1,129,550  = 10.62% 
 
Current SBE Invoicing  119,793.80 
 
SBE Percentage to Date  10.60% of Total Contract Amount 
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Appendix C: Budget Details 

For past change order details for Phase 1 please go to 
http://www.thebankspublicpartnership.com/content/2010/105 and access the monthly 
reports.  Budget information for any past month can be found by clicking on the link to 
the monthly report for that time period.  The reports are listed on the site in reverse 
chronological order, starting with the most recent. 
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The Banks Phase 2 
Public Infrastructure Development 
Parking Garage and Streetgrid 

Approved Change Log  
as of 2/15/11 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

         

Number Description 
Final 
Amount BP# 

Funding 
Source Classification C.O. # TC 

ECI0019 ECI0019 - Deduct for Goettle Resolution  $(15,000) 11 - Baker P CRC CO-001 TC-25 

  ECI0044 - Move Lot B Entrance to the West  $64,461  11 - Baker P CRC CO-002 TC-25 

  
ECI0038 - Utilize moderate set concrete for areas 
of Mehring pavement  $13,031  9 - Prus P SC CO-001 TC-24 

  ECI0011 - Rework ductbank at Duke Manhole  $5,339  9 - Prus P SC CO-002 TC-24 

  ECI0043 - Roebling expansion joint - WEST  $10,294  9 - Prus P SC CO-002 TC-24 

  
ECI0075 - Loss of Productivity due to utility 
abandonment & 4 lane traffic requirement  $24,029  9 - Prus P SC CO-002 TC-24 

  ECI0076 - Lot F ADA access  $33,600  9 - Prus P CRC CO-002 TC-24 

  
ECI0077 - Abandon old Mehring Way lighting and 
rework Lot F lighting  $16,793  9 - Prus P SC CO-002 TC-24 

 TOTAL  $152,546       
 BP9  $103,085       
 BP11  $49,461       

Classifications 
Trade Contractor E or O = TC E/O 
Differing Site Conditions = S C 
Design Error or Omissions = D E/O 
Code Agency Requirements = Code Req 
Master Developer Requested Change = MDRC 
City Park Requested Change = CPRC 
County Requested Change = CRC 
City Requested Change = CityRC 
Other = O  
  

Funding Source 
Public = P 
Developer = D 
Parks = Pks 



The Banks Phase 2 
Public Infrastructure Development 
Parking Garage and Streetgrid 

Potential Change Log  
as of 2/15/11 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Classifications 
Trade Contractor E or O = TC E/O 
Differing Site Conditions = S C 
Design Error or Omissions = D E/O 
Code Agency Requirements = Code Req 
Master Developer Requested Change = MDRC 
City Park Requested Change = CPRC 
County Requested Change = CRC 
City Requested Change = CityRC 
Other = O  
  
Funding Source 
Public = P  
Developer = D 
Parks = Pks 

 

Number Description Estimate BP# 
Funding 
Source Classification TC 

ECI0019 
ECI0078 - Repair concrete at Main St 
bridge in garage  $8,000  9 - Prus P CITY TC-24 

  ECI0079 - Bulletin #002 
 

$382,000  11-Baker P O TC-25 
              

 TOTAL 
 

$390,000      
 BP9  $8,000      

 BP11 
 

$382,000      



Appendix D: Economic Inclusion 
 

Economic Inclusion 
Tracking Report

As of December 25, 2010

Attachment A
Reporting Date: February 2, 2011

Closed Contracts
Vendor Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

HGC Construction Company $50,900 100.0 $50,900 100.0 $41,206 100.0 $41,206 100.0

Total $50,900 100.0 $50,900 100.0 $41,206 100.0 $41,206 100.0 $0 0.0 $0 0.0

Evans $534,600 82.5 $545,493 82.8

Armrel Byrnes $92,000 14.2 $92,000 14.2 $92,000 14.0 $92,000 14.0 $92,000 14.0

TesTech, Inc. $21,400 3.3 $21,400 3.3 $21,400 3.2 $21,400 3.2 $21,400 3.2

Total $648,000 100.0 $113,400 17.5 $658,893 100.0 $113,400 17.2 $21,400 3.2 $92,000 14.0

Richard Goettle Inc $378,491 74.9 $330,185 72.3

Hilltop Concrete $114,858 22.7 $114,858 25.1

Addison Trucking $10,000 2.0 $10,000 2.0 $10,000 2.2 $10,000 2.2 $10,000 2.2

Xtreme Reinforcing, Inc $1,651 0.3 $1,651 0.3 $1,651 0.4 $1,651 0.4

Total $505,000 100.0 $11,651 2.3 $456,694 100.0 $11,651 2.6 $0 0.0 $10,000 2.2

Richard Goettle Inc $2,150,000 51.2 $2,173,162 51.7

Harrison Concrete $1 100 000 26 2 $1 100 000 26 2 $1 078 000 25 6 $1 078 000 25 6

Auger Cast Piles
TC-07

Demolition
TC-02

Auger Cast Piles
TC-05

Commitment Actual

Contract

General Trades
  TC-01

1

Harrison Concrete $1,100,000 26.2 $1,100,000 26.2 $1,078,000 25.6 $1,078,000 25.6

TesTech, Inc. $150,000 3.6 $150,000 3.6 $150,000 3.6 $150,000 3.6 $150,000 3.6

Ashcraft Sand & Gravel $10,000 0.2 $10,000 0.2 $22,785 0.5 $22,785 0.5

Xtreme Reinforcing, Inc $680,000 16.2 $680,000 16.2 $670,000 15.9 $670,000 15.9

Addison Trucking $110,000 2.6 $110,000 2.6 $110,000 2.6 $110,000 2.6 $110,000 2.6

Total $4,200,000 100.0 $2,050,000 48.8 $4,203,947 100.0 $2,030,785 48.3 $150,000 3.6 $110,000 2.6

Baker Construction $716,913 30.5 $1,365,648 53.7

Northside Supply & Services $360,000 15.3 $360,000 15.3 $364,787 14.3 $364,787 14.3 $364,787 14.3

National Fence Company $11,083 0.5 $0 0.0

Maxim Crane Works $21,560 0.9 $0 0.0

Richard Goettle Inc $850,000 36.2 $0 0.0

RJ Beischel $378,553 16.1 $378,553 16.1 $804,830 31.6 $804,830 31.6

Sauerwein Welding, Inc $8,891 0.4 $8,891 0.4 $8,891 0.3 $8,891 0.3

Total $2,347,000 100.0 $747,444 31.8 $2,544,157 100.0 $1,178,509 46.3 $364,787 14.3 $0 0.0

Closed Contracts

Place/Finish Concrete 
TC-09

TC-07

1
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Economic Inclusion 
Tracking Report

As of December 25, 2010

Attachment A
Reporting Date: February 2, 2011

Vendor Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Richard Goettle Inc $503,000 87.0 $418,495 81.2

TesTech, Inc. $15,000 2.6 $15,000 2.6 $36,825 7.1 $36,825 7.1 $36,825 7.1

Addison Trucking $10,000 1.7 $10,000 1.7 $10,000 1.9 $10,000 1.9 $10,000 1.9

Xtreme Reinforcing, Inc $50,000 8.7 $50,000 8.7 $50,000 9.7 $50,000 9.7

Total $578,000 100.0 $75,000 13.0 $515,320 100.0 $96,825 18.8 $36,825 7.1 $10,000 1.9

Gerdau Ameristeel $523,910 100.0 $524,615 100.0

Total $523,910 100.0 $0 0.0 $524,615 100.0 $0 0.0 $0 0.0 $0 0.0

J&B Steel Erectors, Inc. $170,000 100.0 $170,000 100.0 $202,917 100.0 $202,917 100.0 $202,917 100.0

Total $170,000 100.0 $170,000 100.0 $202,917 100.0 $202,917 100.0 $0 0.0 $202,917 100.0

Maxim Crane Works $383,000 84.2 $353,745 78.4

Rod Techs $72,000 15.8 $72,000 15.8 $97,720 21.6 $97,720 21.6 $97,720 21.6

Total $455,000 100.0 $72,000 15.8 $451,465 100.0 $97,720 21.6 $97,720 21.6 $0 0.0

Gateway Concrete Forming $207,800 75.6 $207,800 75.6

Contract

Commitment Actual

Support Deck

Crane Rental
TC-13

Rebar
TC-12

Resteel Material
TC-11

Auger Cast Piles
TC-10

2

Gateway Concrete Forming 
Services, Inc

$207,800 75.6 $207,800 75.6

Rod Techs $67,200 24.4 $67,200 24.4 $67,200 24.4 $67,200 24.4 $67,200 24.4

Total $275,000 100.0 $67,200 24.4 $275,000 100.0 $67,200 24.4 $67,200 24.4 $0 0.0

Jostin Concrete 
Construction, Inc.

$202,500 96.7 $202,500 96.7 $198,992 96.4 $198,992 96.4

Brewster Pumping, LLC $7,000 3.3 $7,500 3.6 $7,500 3.6 $7,500 3.6

Total $209,500 100.0 $202,500 96.7 $206,492 100.0 $198,992 96.4 $7,500 3.6 $7,500 3.6

Nelson Stark Construction 
Co.

$1,039,457 83.9 $980,337 80.4

R. Kelly, Inc. $100,000 8.1 $100,000 8.1 $126,132 10.3 $126,132 10.3 $126,132 10.3

B&C Nationwide $100,000 8.1 $100,000 8.1 $112,262 9.2 $112,262 9.2 $112,262 9.2

Total $1,239,457 100.0 $200,000 16.1 $1,218,730 100.0 $238,393 19.6 $238,393 19.6 $0 0.0

Ginter $104,820 85.1 $104,820 85.1 $173,422 90.0 $173,422 90.0

Bluegrass Excavation & 
Construction

$18,380 14.9 $19,180 10.0

Total $123,200 100.0 $104,820 85.1 $192,602 100.0 $173,422 90.0 $0 0.0 $0 0.0

Closed Contracts

Support Deck 
Forming
TC-14

Electric
TC-17

Pump/Place/Finish
TC-15

Underground 
Plumbing and Site 
Utilities
TC-16

Closed Contracts

2
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Economic Inclusion 
Tracking Report

As of December 25, 2010

Attachment A
Reporting Date: February 2, 2011

Vendor Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Monarch $995,527 35.7 $1,920,921 70.3

McCool Plaster and Drywall, Inc $113,200 4.1 $113,200 4.1 $99,508 3.6 $99,508 3.6

Signature Control Systems, LLC $822,437 29.5 $0 0.0

Nelson Stark Construction Co. $72,000 2.6 $0 0.0
Project Skills, Inc $44,680 1.6 $44,680 1.6 $45,792 1.7 $45,792 1.7

Speedy Maintenance Service, 
LLC

$42,250 1.5 $42,250 1.5 $7,244 0.3 $7,244 0.3 $7,244 0.3

Perry Interiors, Inc. $2,800 0.1 $2,800 0.1 $2,800 0.1 $2,800 0.1 $2,800 0.1

Custom Glass & Glazing, LLC $110,000 3.9 $110,000 3.9 $99,000 3.6 $99,000 3.6

C. A. Threatts & Sons, Inc. $79,650 2.9 $79,650 2.9 $71,685 2.6 $71,685 2.6 $71,685 2.6 $71,685 2.6

Rod Techs $504,456 18.1 $504,456 18.1 $487,136 17.8 $487,136 17.8 $487,136 17.8

Total $2,787,000 100.0 $897,036 32.2 $2,734,086 100.0 $813,165 29.7 $566,065 20.7 $74,485 2.7

Peck Hannaford and Briggs $830,000 62.4 $755,137 56.3

Commitment Actual

HVAC
TC-22

Architectural, HVAC 
and Electrical
TC-21

Contract

3

R. Kelly, Inc. $500,000 37.6 $500,000 37.6 $585,722 43.7 $585,722 43.7 $585,722 43.7

Total $1,330,000 100.0 $500,000 37.6 $1,340,859 100.0 $585,722 43.7 $585,722 43.7 $0 0.0

DeBra Kuempel $675,214 40.5 $1,249,653 64.4

Cardinal Diversity Group Inc. $390,786 23.5 $390,786 20.1 $390,786 20.1

Graybar $0 0.0 $0 0.0

FD Lawrence Electric Co., The $0 0.0 $0 0.0

M-Pact $600,000 36.0 $600,000 36.0 $301,275 15.5 $301,275 15.5 $301,275 15.5

TJ Williams Electric $0 0.0 $0 0.0

Wiseway $0 0.0 $0 0.0

Richards $0 0.0 $0 0.0

Old Castle $0 0.0 $0 0.0

Simplex $0 0.0 $0 0.0

Cummins $0 0.0 $0 0.0

Beckers $0 0.0 $0 0.0

Wesco $0 0.0 $0 0.0

Buckeye Power Sales $0 0.0 $0 0.0

Total $1,666,000 100.0 $600,000 36.0 $1,941,714 100.0 $301,275 15.5 $692,061 35.6 $0 0.0

Architectural, HVAC 
and Electrical
TC-23

TC-22

Closed Contracts

3
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Economic Inclusion 
Tracking Report

As of December 25, 2010

Attachment A
Reporting Date: February 2, 2011

Vendor Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Ford Development 
Corporation DBA Trend 
Construction

$333,114 66.8 $311,995 67.5

Cousin Construction $150,400 30.2 $150,400 30.2 $150,400 32.5 $150,400 32.5

Scherzinger Drilling Inc $15,000 3.0 $0 0.0

Total $498,514 100.0 $150,400 30.2 $462,395 100.0 $150,400 32.5 $0 0.0 $0 0.0

Solica $68,637 18.6 $229,624 79.0

Security Fence $10,760 2.9 $10,760 2.9 $1,053 0.4 $1,053 0.4 $1,053 0.4

Ray Meyer Sign Company $230,000 62.3 $60,000 20.6

Davies Landscape & Lawncare $59,503 16.1 $59,503 16.1 $0 0.0

General Trades
TC-27

Contract

The Banks Street Grid
TC-26

Commitment Actual

4

Total $368,900 100.0 $70,263 19.0 $290,677 100.0 $1,053 0.4 $0 0.0 $1,053 0.4

Grand Total $17,975,381 100.0 $6,082,614 33.8 $18,261,769 100.0 $6,302,635 34.5 $2,827,674 15.5 $507,955 2.8

Goal 30%

Closed Contracts

4
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Economic Inclusion 
Tracking Report

DBE
As of December 25, 2010

Attachment B

Report Date:February 2, 2011 

Vendor Information

Vendor Name Total $ Total % DBE $ DBE % Total $ Total % DBE $ DBE % MBE $ MBE % WBE $ WBE %

Lithko Contracting, Inc $5,107,146 89.2 $5,463,065 88.0

Ramcrete, Inc $0 0.0 $0 0.0

Spurlino $0 0.0 $0 0.0

Rod Techs $618,354 10.8 $618,354 10.8 $746,386 12.0 $746,386 12.0 $746,386 12.0

Ginter $0 0.0 $0 0.0

Ceco Concrete Constuction $0 0.0 $0 0.0

Gerdau Ameristeel $0 0.0 $0 0.0

Nelson Stark Construction Co. $0 0.0 $0 0.0

Total $5,725,500 100.0 $618,354 10.8 $6,209,451 100.0 $746,386 12.0 $746,386 12.0 $0 0.0

Baker Construction $4,548,019 89.3 $5,115,059 88.3

CMC $0 0.0 $0 0.0

Gerdau Ameristeel $0 0.0 $0 0.0

Hilltop Concrete $0 0 0 $0 0 0

Hamilton County 
Street Grid
TC-19 (ODOT)      
BP#7

Commitment Actual

Contract

Lot 26 Garage 
Structure
TC-18 (ODOT)          
BP #5

Hilltop Concrete $0 0.0 $0 0.0

Delta $0 0.0 $0 0.0

Titan $0 0.0 $0 0.0

Ceco Concrete Constuction $0 0.0 $0 0.0

Maxim Crane Works $0 0.0 $0 0.0

Spurlino $0 0.0 $0 0.0

Moraine Materials $0 0.0 $0 0.0

Gateway Concrete Forming 
Services, Inc

$0 0.0 $0 0.0

Rod Techs $544,316 10.7 $544,316 10.7 $676,741 11.7 $676,741 11.7 $676,741 11.7

Nelson Stark Construction Co. $0 0.0 $0 0.0

Total $5,092,335 100.0 $544,316 10.7 $5,791,800 100.0 $676,741 11.7 $676,741 11.7 $0 0.0

Grand Total $10,817,835 100.0 $1,162,670 10.7 $12,001,251 100.0 $1,423,127 11.9 $1,423,127 11.9 $0 0.0

Goal 8%

BP#7

Closed out Contract

1
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Economic Inclusion 
Tracking Report

DBE
As of December 25, 2010

Attachment B

Report Date:February 2, 2011 

Vendor Information

Vendor Name Total $ Total % DBE $ DBE % Total $ Total % DBE $ DBE % MBE $ MBE % WBE $ WBE %

Monarch $5,796,976 54.1 $10,459,880 92.7

RAM Construction $185,500 1.7 $0 0.0

Dalmatian Fire $841,000 7.8 $0 0.0

Perry Interiors, Inc. $310,000 2.9 $204,807 1.8 $204,807 1.8

Maxim Crane Works $131,695 1.2 $0 0.0

Glenwood Electric, Inc $34,000 0.3 $0 0.0

CHC Manufacturing Inc, $137,400 1.3 $0 0.0

Gateway Concrete Forming 
Services, Inc

$1,476,000 13.8 $0 0.0

Rod Techs $536,229 5.0 $536,229 5.0 $615,285 5.5 $615,285 5.5 $615,285 5.5

Vertical Systems Elevator Company $301,000 2.8 $0 0.0

Ollier Masonry, Inc $278,000 2.6 $8,919 0.1 $8,919 0.1

Nelson Stark Construction Co. $689,200 6.4 $0 0.0

Total $10,717,000 100.0 $536,229 5.0 $11,288,891 100.0 $615,285 5.5 $615,285 5.5 $213,726 1.9

Grand Total $10,717,000 100.0 $536,229 5.0 $11,288,891 100.0 $615,285 5.5 $615,285 5.5 $213,726 1.9

Actual

Contract

General trades
TC-20 (ODOT)       
BP#6

Commitment

Grand Total $10,717,000 100.0 $536,229 5.0 $11,288,891 100.0 $615,285 5.5 $615,285 5.5 $213,726 1.9

Goal 5%

Vendor Name Total $ Total % DBE $ DBE % Total $ Total % DBE $ DBE % MBE $ MBE % WBE $ WBE %

Prus Construction $4,713,069 66.2 $3,978,394 93.6

Security Fence $320,977 4.5 $320,977 4.5 $87,911 2.1 $87,911 2.1 $87,911 2.1

Maxim Crane Works $540,052 7.6 $0 0.0

Scherzinger Drilling Inc $10,650 0.1 $93,036 2.2

Barrett Paving Materials $391,148 5.5 $0 0.0

Delta Electric Contractors $954,220 13.4 $78,679 1.9

Geotech Services Contractors $112,500 1.6 $0 0.0

Rod Techs $30,264 0.4 $30,264 0.4 $11,414 0.3 $11,414 0.3 $11,414 0.3

Kneisel Contracting Corporation $46,675 0.7 $0 0.0

Total $7,119,556 100.0 $351,241 4.9 $4,249,435 100.0 $99,325 2.3 $11,414 0.3 $87,911 2.1

Grand Total $7,119,556 100.0 $351,241 4.9 $4,249,435 100.0 $99,325 2.3 $11,414 0.3 $87,911 2.1

Goal 4%

Contract

Ham-Mehring Way 
Construction
TC-24 BP#9 (ODOT)

2
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Economic Inclusion 
Tracking Report

DBE
As of December 25, 2010

Attachment B

Report Date:February 2, 2011 

Vendor Information

Vendor Name Total $ Total % DBE $ DBE % Total $ Total % DBE $ DBE % MBE $ MBE % WBE $ WBE %

Baker Construction $11,947,412 53.6 $8,137,851 95.6

Gerdau Ameristeel $0 0.0 $0 0.0

Nelson Stark Construction Co. $1,741,514 7.8 $0 0.0

Dywidag Systems $38,573 0.2 $0 0.0

Weisbrod Masonry $278,450 1.2 $0 0.0

Elex $295,098 1.3 $295,098 1.3 $0 0.0

Rayburn $0 0.0 $0 0.0

Titan $460,000 2.1 $0 0.0

Security Fence $253 621 1 1 $253 621 1 1 $0 0 0

Commitment Actual

Contract

Garage and Street 
Grid BP#11
 TC-25/ODOT 

Security Fence $253,621 1.1 $253,621 1.1 $0 0.0

Richard Goettle Inc $2,195,000 9.8 $0 0.0

Peck Hannaford and Briggs $957,400 4.3 $0 0.0

Hilltop Basic Resource $1,600,000 7.2 $0 0.0

Delta Electric Contractors $1,243,000 5.6 $0 0.0

Rod Techs $1,279,437 5.7 $1,279,437 5.7 $374,344 4.4 $374,344 4.4 $374,344 4.4

A&A Safety $13,930 0.1 $0 0.0

Total $22,303,435 100.0 $1,828,156 8.2 $8,512,194 100.0 $374,344 4.4 $374,344 4.4 $0 0.0

Grand Total $22,303,435 100.0 $1,828,156 8.2 $8,512,194 100.0 $374,344 4.4 $374,344 4.4 $0 0.0

Goal 8%

3
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Economic Inclusion 
Tracking Report

Professional Services
As of December 25, 2010

Attachment C
Reporting Date: February 2, 2011

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

Messer 
Construction 
Company

$2,702,830 87.1 $7,949,819 94.7

Ace Products $15,341 0.5 $15,341 0.5 $15,937 0.2 $15,937 0.2 $15,937 0.2

TesTech, Inc. $7,000 0.2 $7,000 0.2 $26,948 0.3 $26,948 0.3 $26,948 0.3

New Concepts 
Janitorial

$2,240 0.1 $2,240 0.1 $12,516 0.1 $12,516 0.1 $12,516 0.1

Whitton Trucking $4,090 0.1 $4,090 0.1 $4,240 0.1 $4,240 0.1

Rumpke $626 0.0 $626 0.0

Thelen 
Associates Inc.

$164,969 5.3 $77,693 0.9

MBJ Consultants $206,383 6.7 $206,383 6.7 $305,499 3.6 $305,499 3.6 $305,499 3.6

Total $3,103,479 100.0 $235,054 7.6 $8,393,278 100.0 $365,140 4.4 $360,900 4.3 $0 0.0

HC Nutting $791,021 100.0 $479,616 100.0

Total $791,021 100.0 $0 0.0 $479,616 100.0 $0 0.0 $0 0.0 $0 0.0

Stantec $142,485 100.0 $142,579 100.0

Total $142,485 100.0 $0 0.0 $142,579 100.0 $0 0.0 $0 0.0 $0 0.0

CTL 
Engineering

$18,000 100.0 $2,407 100.0

Commitment Actual

Contract

Const. 
Manager

consultant 
(county)

Inspection 
Services 
(county)

Engineering 
(county)

1

Engineering

Total $18,000 100.0 $0 0.0 $2,407 100.0 $0 0.0 $0 0.0 $0 0.0

ATC Associates $219,417 100.0 $36,565 100.0

Total $219,417 100.0 $0 0.0 $36,565 100.0 $0 0.0 $0 0.0 $0 0.0

(county)

Testing 
(county)
 PH 2

1
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Economic Inclusion 
Tracking Report

Professional Services
As of December 25, 2010

Attachment C
Reporting Date: February 2, 2011

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

THP Limited $1,777,284 57.4 $3,302,934 72.7

Valu-Tech 
Engineering

$58,000 1.9 $58,000 1.9 $43,000 0.9 $43,000 0.9 $43,000 0.9

McGill Smith 
Punshon, Inc

$37,956 1.2 $47,956 1.1

Arcodect Code 
Consulting

$26,925 0.9 $26,925 0.6

DNK Architects $258,000 8.3 $258,000 8.3 $233,271 5.1 $233,271 5.1 $233,271 5.1

Kolar Design, 
Inc.

$50,000 1.6 $50,000 1.6 $50,000 1.1 $50,000 1.1 $50,000 1.1

Burgess & Niple 
Inc

$19,000 0.6 $19,000 0.4

Heapy 
Engineering

$542,000 17.5 $509,830 11.2

Thelen 
Associates Inc.

$23,950 0.8 $23,950 0.5

Walker Parking $75,000 2.4 $66,875 1.5

GBBN Architects $228,000 7.4 $220,200 4.8

Total $3,096,115 100.0 $366,000 11.8 $4,543,941 100.0 $326,271 7.2 $276,271 6.1 $50,000 1.1

Ellington 
Management 
Services Inc.

$287,530 73.4 $287,530 73.4 $388,089 77.2 $388,089 77.2 $388,089 77.2

Quest $104 171 26 6 $114 871 22 8 $114 871 22 8 $114 871 22 8

Architect 
Consultant 
(county)

Inclusion 
Consultant

Commitment Actual

Contract

2

Quest 
Management 
Consulting

$104,171 26.6 $114,871 22.8 $114,871 22.8 $114,871 22.8

Total $391,700 100.0 $287,530 73.4 $502,960 100.0 $388,089 77.2 $502,960 100.0 $114,871 22.8

Thelen 
Associates Inc.

$16,161 100.0 $63,119 100.0

Total $16,161 100.0 $0 0.0 $63,119 100.0 $0 0.0 $0 0.0 $0 0.0

HNTB Ohio $14,837 100.0 $16,040 100.0

Total $14,837 100.0 $0 0.0 $16,040 100.0 $0 0.0 $0 0.0 $0 0.0

ATC Associates 
(City)

$35,000 100.0 $36,236 100.0

Total $35,000 100.0 $0 0.0 $36,236 100.0 $0 0.0 $0 0.0 $0 0.0

consultant

Testing 
(city)

Consultant
city

2
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Economic Inclusion 
Tracking Report

Professional Services
As of December 25, 2010

Attachment C
Reporting Date: February 2, 2011

Vendor 
Information

Vendor Name Total $ Total % SBE $ SBE % Total $ Total % SBE $ SBE % MBE $ MBE % WBE $ WBE %

TEC 
Engineering 
(City) Mehring 
Way

$32,215 100.0 $27,821 100.0

Total $32,215 100.0 $0 0.0 $27,821 100.0 $0 0.0 $0 0.0 $0 0.0

HC Nutting $48,500 100.0 $44,386 100.0

Total $48,500 100.0 $0 0.0 $44,386 100.0 $0 0.0 $0 0.0 $0 0.0

Burgess & 
Niple Inc

$450,460 86.4 $661,292 84.7

Barr & Prevost $70,740 13.6 $70,740 13.6 $119,794 15.3 $119,794 15.3

Total $521,200 100.0 $70,740 13.6 $781,085 100.0 $119,794 15.3 $0 0.0 $0 0.0

Starboard 
Strategy

$214,600 100.0 $214,600 100.0 $109,746 100.0 $109,746 100.0 $109,746 100.0

Total $214,600 100.0 $214,600 100.0 $109,746 100.0 $109,746 100.0 $0 0.0 $109,746 100.0

Gary and Pape $321,531 100.0 $141,320 100.0

Total $321,531 100.0 $0 0.0 $141,320 100.0 $0 0.0 $0 0.0 $0 0.0

PB A i $18 069 100 0 $18 069 100 0

Architects 
(city)

Contract

Engineering 
consultants 
(city)

Consulting 
(City)

Marketing 
(county)

Testing 
(city)

Pl i

Commitment Actual

3

PB Americas $18,069 100.0 $18,069 100.0

Total $18,069 100.0 $0 0.0 $18,069 100.0 $0 0.0 $0 0.0 $0 0.0

Grand Total $8,984,330 100.0 $1,173,924 13.1 $15,339,167 100.0 $1,309,040 8.5 $1,140,130 7.4 $274,617 1.8

Planning 
(city)

3
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Job Category

Trade Employees

Total Total Total

Telephone Number: (513) 554-4012

Worked (Hours)

Employee Hours Total Minority Native American

(Hours) (Hours)

Total

Form WF-01

(Hours)

African American Asian American Hispanic American

Date Submitted: January 2011

Caucasian

Reporting Dates:   From     September 1, 2008              To  December 25,  2010   

Contact Person: Gene Ellington

The Banks Workforce

Total 

Email:   gene@ellingtonmanagement.com

(Hours)(Hours)

The Banks – Phase 1 – Public Infrastructure Development Parking Garage and Street Grid
Monthly Workforce Tracking Form

Contractor Name: 

 All Contractors 

PA #32

Total Male     % M Female % F Male % M Female Male      Female Male      Female Male    Female Male     Female Male    Female

Journey Workers 320529.65 314218.38 98.03% 6311.27 1.97% 47984.70 14.97% 1511.89 0.47% 266233.68 4799.38 29675.92 1511.89 1016.50 0.00 16004.78 0.00 1287.50 0.00

Apprentices 40471.50 38136.50 94.23% 2335.00 5.77% 11157.00 27.57% 874.50 2.16% 26979.50 1460.50 10494.50 874.50 0.00 0.00 662.50 0.00 0.00 0.00

Helpers 14807.00 13550.50 91.51% 1256.50 8.49% 2534.00 17.11% 1001.50 6.76% 11016.50 255.00 1803.50 1001.50 0.00 0.00 0.00 0.00 730.50 0.00

Others 36219.50 36212.00 99.98% 7.50 0.02% 2147.50 5.93% 0.00 0.00% 34064.50 7.50 1095.00 0.00 0.00 0.00 1052.50 0.00 0.00 0.00

Grand Totals 412027.65 402117.38 97.59% 9910.27 2.41% 63823.20 15.49% 3387.89 0.82% 338294.18 6522.38 43068.92 3387.89 1016.50 0.00 17719.78 0.00 2018.00 0.00

Total Min./Female  17.90%   

 
 !

% F
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Contractor Name: All Contractors Pay Application 32 Form WF-02 The Banks

Date Submitted: January 2011 Reporting Date:   11/26/2010 to 12/25/2010

Contact Person:    Gene Ellington

Telephone Number: (513) 554-4012 Email: gene@ellingtonmanagement.com

Joint Policy Questions Percentage Total Number 
of Employees

Total Number of 
Caucasian Men

Percentage of 
Total 

Employees

Total Number of 
Women

Percentage of 
Total 

Employees

Total Number of 
Minorities

Percentage of 
Total 

Employees

*Total number of employees 
working on  Banks contract  159 125 78.62% 8 5.03% 28 17.61%

Total number of full-time employees 
working on Banks contract [6.6 (a)

The Banks – Phase 1 – Public Infrastructure Development Parking Garage and Street Grid
Number of Employees Report

Caucasian Men Women Minority

working on  Banks contract [6.6 (a) 
(1)] 152 118 77.63% 8 5.26% 28 18.42%
Total number of part-time 
employees working on  Banks 
contract [6.6 (a) (1)] 7 7 100.00% 0 0.00% 0 0.00%

Total number of employees working 
on  Banks contract (who perform 
work directly or indirectly) who 
lives in the Cincinnati Middletown 
MSA [9.1 (a)(ii)] 84.9% 135 105 77.78% 9 6.67% 24 17.78%
Total number of employees working 
within this MSA 843 758 89.92% 24 2.85% 65 7.71%

!!!!!!!*!+,-!&.(-/."0!1'&#2'!,-/3'/4!$-5("'6!.(!7-"%!"%'!,-&'(!#(6!&.(-/."0!$-25&(4!75"!-(20!-($'!.(!"%'!"-"#2!(5&7'/!!-1!'&82-0''4!$-25&(



     

  The Banks Public Partnership Report — January 2011  

APPENDIX E: Glossary of Terms 
 
ARRA  American Recovery and Reinvestment Act 
 
B&N  Burgess & Niple 
 
BIM  Building Information Modeling 
 
BP    Bid Package 
 
C-D  Carter Dawson 
   
CM  Construction Manager 
 
DBE  Disadvantaged Business Enterprise 
 
DM  Development Manager 
 
DOTE  Department of Transportation & Engineering (City of Cincinnati) 
 
ED   Economic Development (City of Cincinnati Committee) 
 
EMS  Ellington Management Services 
 
EPA  Environmental Protection Agency 
 
ERC  Employee Readiness Committee (City of Cincinnati & Hamilton County) 
 
FHWA  Federal Highway Administration 
 
FWE  Freedom Way East 
 
FWW  Freedom Way West 
 
GCWW  Greater Cincinnati Water Works 
 
HOV  High Occupancy Vehicle 
 
IDMA  Infrastructure Development Management Agreement 
 
JBSC  Joint Banks Steering Committee 
 
MEP  Mechanical, Electrical, Plumbing 
 
MBE  Minority Business Enterprise 
 
MOT  Maintenance of Traffic 

E.1 
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MSD  Metropolitan Sewer District 
 
OACM  Owner, Architect, Construction Manager 
 
ODOT  Ohio Department of Transportation 
 
P&R  Pricing & Review 
 
PPA  Public Partnership Agreement 
 
PS&E  Plans, Specifications & Estimate 
 
SBE  Small Business Enterprise 
 
TC   Trade Contract 
 
THP  THP Limited, Inc. 
 
TBMS  The Banks Master Schedule 
 
MSP  McGill Smith Punshon, Inc. 
 
UDRB  Urban Design Review Board 
 
USACE  U.S. Army Corps of Engineers 
 
WBE  Women Business Enterprise 
 
 

E.2 




